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BOARD OF SUPERVISORS COUNTY OF FRESNO STATE OF CALIFORNIA

NOTICE TO BIDDERS

Sealed proposals will be received at:

https://www.bidexpress.com/businesses/36473/home

and at the Fresno County Department of Public Works and Planning (Department), Office of the
Design Engineer, Seventh Floor, Fresno County Plaza Building, 2220 Tulare Street, Fresno, CA
93721 until

2:00 P.M., (1400 hours and 00 seconds)
Thursday, February 22, 2023

If you have any questions about bid submission, please contact us at
DesignServices@fresnocountyca.gov or calling (559) 353-4919 or (559) 600-4543.

Promptly following the closing of the bidding all timely submitted bids will be publicly opened and
viewable via a livestream (the link for which will be posted at
http://www.fresnocountyca.gov/planholders) for construction in accordance with the project
specifications therefor, to which special reference is made as follows:

ADAMS AVENUE SHOULDER IMPROVEMENTS AND PAVEMENT OVERLAY

CHERRY AVENUE TO 0.25 MILE EAST OF CLOVIS AVENUE
FEDERAL PROJECT NUMBER: CML-5942(253)

CONTRACT NUMBER 23-23-C

The project consists, in general, of constructing approximately 4.25 miles of 4-foot-wide paved
shoulders with shoulder backing, and asphalt concrete overlay on East Adams Avenue from
South Cherry Avenue to 0.25 miles east of South Clovis Avenue in Fresno County, California,
excluding the segment from Cedar Avenue to Maple Avenue due to the Caltrans High Speed
Rail improvement. The project also includes striping, installation of signs and other
miscellaneous items as specified in the plans and specifications.

The County of Fresno affirms that in any contract entered into pursuant to this advertisement,
disadvantaged business enterprises will be afforded full opportunity to submit bids in response
to this invitation. Bidders are advised that, as required by federal law, Disadvantaged Business
Enterprise (DBE) requirements are included in Section 2, "Bidding," under subsection 2-1.12
"Disadvantaged Business Enterprises”.


https://www.bidexpress.com/businesses/36473/home
mailto:DesignServices@fresnocountyca.gov
http://www.fresnocountyca.gov/planholders

The DBE Contract Goal is 16 percent.

This project is subject to the "Buy America" provisions of the Surface Transportation
Assistance Act Of 1982 as amended by the Intermodal Surface Transportation Efficiency
Act Of 1991.

This project is subject to the Cargo Preference Act and implementing regulations (46 CFR
Part 381) to the Federal Highway Program.

This project is subject to the contracting requirements and implementing regulations as
amended in Title 13, Section 2449 General Requirements for In-Use Off-Road Diesel-
Fueled Fleets, of the California Code of Regulations (13 CCR § 2449(i)). Bidders and their
listed subcontractors must submit valid Certificates of Reported Compliance (CRCs)
issued by the California Air Resources Control Board and any supporting documentation
within five (5) calendar days of bid opening. Failure to submit the required CRCs may
render a bid non-responsive.

Bidders may fill out a Request to be Added to Planholders list:

https://www.fresnocountyca.gov/Departments/Public-Works-and-Planning/Construction-
Bidding-Opportunities/Request-to-Be-Added-to-the-Planholders-List-Form

Requesters will then be listed as a planholder for the project on the website and receive
notifications and addenda issued for the project.

Prospective bidders may also select the project on www.BidExpress.com. Those that
demonstrate interest in the project will be added to the planholders list, and receive notifications
and addenda issued for the project.

Planholder and exchange/publication names may be obtained from the Fresno County website
at http://www.fresnocountyca.gov/planholders.

Electronic copies, in “.pdf” file format, of the official project plans and specifications, bid books
and proposal sheets, and such additional supplemental project information as may be provided,
are available to view, download, and print at http://www.fresnocountyca.gov/planholders.

If a bidder is unable to submit a bid via Bid Express, Bid Books, which contain bid proposal
sheets necessary to submit a bid, may be obtained within the Specifications documents posted
on the Fresno County website.

Electronic bids shall be submitted via the BidExpress website. Hardcopy bids shall be submitted
in a sealed envelope addressed to the Department and labeled with the name of the bidder, the
name of the project and the statement “Do Not Open Until The Time Of Bid Opening.”

Bid security in the amount of ten (10) percent of the amount of the bid, and in the form of a bid
bond issued by an admitted surety insurer licensed by the California Department of Insurance,
cash, cashier's check or certified check shall accompany the bid. You must either attach an


https://www.fresnocountyca.gov/Departments/Public-Works-and-Planning/Construction-Bidding-Opportunities/Request-to-Be-Added-to-the-Planholders-List-Form
https://www.fresnocountyca.gov/Departments/Public-Works-and-Planning/Construction-Bidding-Opportunities/Request-to-Be-Added-to-the-Planholders-List-Form
http://www.bidexpress.com/
http://www.fresnocountyca.gov/planholders
http://www.fresnocountyca.gov/planholders

electronic bid bond or provide an original bid bond (or other form of bid security authorized by
Public Contract Code Section 20129(a)), prior to the bid opening. Bid security shall be made in
favor of the County of Fresno.

Hardcopy bid bonds shall be submitted in a sealed envelope addressed to the Department and
labeled with the name of the bidder, the name of the project and the statement “Do Not Open
Until The Time Of Bid Opening — BID BOND.”

A Summary of Bids and a list of subcontractors for the apparent low bidder will be posted at the
above listed website, generally within 24 hours of the Bid Opening.

All guestions regarding this project shall be in writing and shall be received by the Department
of Public Works and Planning, Design Division, no later than 2:00 P.M. on the seventh (7th)
calendar day before bid opening. Any questions received after this deadline will not receive a
response unless the Department of Public Works and Planning elects to issue an addendum to
revise the bid opening date. In the event that the bid opening date is revised, the deadline for
qguestions will be extended to no later than 2:00 P.M. on the seventh (7th) calendar day before
the revised bid opening date. Questions shall be submitted on the “Request for Clarification
Form” provided on our website:

https://www.fresnocountyca.gov/Departments/Public-Works-and-Planning/Construction-
Bidding-Opportunities/23-23-C-Adams-Avenue-Shoulder-Improvements-and-Pavement-
Overlay/Request-for-Clarification-Form

Any changes to, or clarification of, the project plans and specifications shall be in the form of a
written addendum issued to planholders of record. Questions that prompt a change or
clarification shall be included in the addendum with the subsequent answer.

Any oral explanation or interpretations given to this project are not binding.

No contract will be awarded to a contractor who has not been licensed in accordance with the
provisions of the Contractors State License Law, California Business and Professions Code,
Division 3, Chapter 9, as amended, or whose bid is not on the proposal form included in the
contract document. A valid California Contractor's License, Class A (General Engineering)
OR C-12 (Earthwork and Paving), is required for this project.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or
counties, in which the work is to be done have been determined by the Director of the California
Department of Industrial Relations. These wages are set forth in the General Prevailing Wage
Rates for this project, available at County of Fresno, Department of Public Works and Planning,
2220 Tulare Street, Sixth Floor, Fresno CA 93721-2104 and available from the California
Department of Industrial Relations’ Internet web site at http://www.dir.ca.gov/DLSR/PWD.
Future effective general prevailing wage rates, which have been predetermined and are on file
with the California Department of Industrial Relations are referenced but not printed in the
general prevailing wage rates.



https://www.fresnocountyca.gov/Departments/Public-Works-and-Planning/Construction-Bidding-Opportunities/23-23-C-Adams-Avenue-Shoulder-Improvements-and-Pavement-Overlay/Request-for-Clarification-Form
https://www.fresnocountyca.gov/Departments/Public-Works-and-Planning/Construction-Bidding-Opportunities/23-23-C-Adams-Avenue-Shoulder-Improvements-and-Pavement-Overlay/Request-for-Clarification-Form
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This project is subject to compliance monitoring and enforcement by the Department of Industrial
Relations.

No contractor or subcontractor may be listed on a bid proposal for a public works project unless
registered with the Department of Industrial Relations pursuant to Labor Code section 1725.5
[with limited exceptions from this requirement for bid purposes only under Labor Code section
1771.1(a)).

No contractor or subcontractor may be awarded a contract for public work on a public works
project unless registered with the Department of Industrial Relations pursuant to Labor Code
section 1725.5.

This contract is subject to state contract nondiscrimination and compliance requirements
pursuant to Government Code, Section 12990.

The Federal minimum wage rates for this project as predetermined by the United States
Secretary of Labor are set forth in General Decision Number CA20240018, Dated 1/12/2024,
which is incorporated in these special provisions by this reference as if fully set forth herein and
which can be viewed at https://SAM.gov, under CA20240018. Said Federal wage rates, as
well as project plans, special provisions, and bid forms, may also be examined at the County of
Fresno office described in the preceding paragraph. Addenda to modify the reference to Federal
minimum wage rates to reflect revisions thereto, if necessary, will be issued to planholders of
record.

Attention is directed to the provisions in the “Federal Requirements” section of these
specifications. If there is a difference between the minimum wage rates predetermined by the
Secretary of Labor and the general prevailing wage rates determined by the Director of the
California Department of Industrial Relations for similar classifications of labor, the Contractor
and subcontractors shall pay not less than the higher wage rate. The Department will not accept
lower State wage rates not specifically included in the Federal minimum wage determinations.
This includes "helper" (or other classifications based on hours of experience) or any other
classification not appearing in the Federal wage determinations. Where Federal wage
determinations do not contain the State wage rate determination otherwise available for use by
the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than
the Federal minimum wage rate, which most closely approximates the duties of the employees
in question.

This project requires 0 trainees.

The U.S. Department of Transportation (DOT) provides a toll-free “hotline” service to report bid
rigging activities. Bid rigging activities can be reported Mondays through Fridays, between 8:00
a.m. and 5:00 p.m., Eastern Time, Telephone No. 1-800-424-9071. Anyone with knowledge of
possible bid rigging, bidder collusion, or other fraudulent activities should use the “hotline” to
report these activities. The “hotline” is part of the DOT’s continuing effort to identify and
investigate highway construction contract fraud and abuse and is operated under the direction
of the DOT Inspector General. All information will be treated confidentially and caller anonymity
will be respected.


https://sam.gov/

Bids are required for the entire work described herein. Bids will be compared on the basis of
the cumulative sum of the bid amounts listed for the individual line items.

The successful bidder shall furnish a faithful performance bond in the amount of 100 percent of
the contract amount and a payment bond in the amount of 100 percent of the contract amount.
Each bond specified in this Notice (bid bond, faithful performance bond and payment bond) shall
meet the requirements of all applicable statutes, including but not limited to those specified in
Public Contract Code section 20129 and Civil Code section 3248.

Each bond specified in this Notice shall be issued by a surety company designated as an
admitted surety insurer in good standing with and authorized to transact business in this state
by the California Department of Insurance, and acceptable to the County of Fresno. Bidders are
cautioned that representations made by surety companies will be verified with the California
Department of Insurance. Additionally, the County of Fresno, in its discretion, when determining
the sufficiency of a proposed surety company, may require the surety company to provide
additional information supported by documentation. The County generally requires such
information and documentation whenever the proposed surety company has either a Best's Key
Rating Guide of less than A and a financial size designation of less than VIII. Provided, however,
that the County expressly reserves its right to require all information and documentation to which
the County is legally entitled from any proposed surety company.

Pursuant to Public Contract Code Section 22300, substitution of securities for any moneys
withheld by the County of Fresno to ensure performance under the contract shall be permitted.

The Board of Supervisors reserves the right to reject any or all bids.
Board of Supervisors, County of Fresno

Paul Nerland, County Administrative Officer

Bernice E. Seidel, Clerk of the Board

Issue Date: January 16, 2024
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DIVISION | GENERAL PROVISIONS
1 GENERAL
1-1.01 GENERAL
Add to the beginning of Section 1:
The work is done in accordance with the 2015 Standard Specifications, 2015 Standard Plans and the
following special provisions.

Where these special provisions indicate to replace, add to, delete, delete from, or otherwise modify a
“section,” or a portion thereof, the section or portion thereof to which such modification is to be applied is
the section or portion thereof with the corresponding numbering in the 2015 Standard Specifications.

Except to the extent that they may conflict with these special provisions, revised standard specifications
apply if included in the project details section of the book entitled “Specifications.”

Revised standard plans apply if listed on the “List of Revised Standard Plans,” if any, in these special
provisions; or if shown or referenced on the project plans or in the project details section of the book
entitled “Specifications.”

In case of conflict between the Standard Specifications and these special provisions, the special
provisions shall take precedence over and be used in lieu of such conflicting portions.

In case of conflict between applicable revised standard specifications and these special provisions, the
special provisions shall take precedence over and be used in lieu of such conflicting portions.

Add to the end of section 1-1.01:
Bid Items and Applicable Sections

Item description Applicable
section

SUPPLEMENTAL WORK (PAYMENT ADJUSTEMENT FOR PRICE 9
INDEX FLUCTUATIONS)
CONSTRUCTION PROJECT INFORMATION SIGN 12
TRAFFIC CONTROL SYSTEM 12
JOB SITE MANAGEMENT 13
LEAD COMPLIANCE PLAN 7
PREPARE & IMPLEMENT STORM WATER POLLUTION PREVENTION 13
PLAN
STATE WATER RESOURCES CONTROL BOARD NOTICE OF INTENT 13
FILING FEE
STORM WATER ANNUAL REPORT 13
DUST CONTROL PLAN 14
PG&E GAS LINE POTHOLE 5
GROUND PENETRATION RADAR (GPR), OTHER UTILITIES 5
POTHOLES AND COORD W/ UTILITIES
REPLACE ASPHALT CONCRETE SURFACING 39
COLD PLANE ASPHLAT CONCRETE PAVEMENT 39
TEMPORARY FENCE 80
REMOVE IRRIGATION FACILITY 15
REMOVE TREE 17
REMOVE WROUGHT IRON FENCE WITH BRICK COLUMNS 15
REMOVE FENCE (CHAIN LINK, BARBED WIRE, WOOD FENCE) 15
CLEARING & GRUBBING 17
ROADWAY EXCAVATION 19
ROAD SIDE DITCH EXCAVATION 19
SHOULDER BACKING 19




FINISHING ROADWAY 22
CLASS Il AGREGATE BASE 26
HOT MIX ASPHALT (TYPE A) 39
MINOR HOT MIX ASPHALT (DIKES AND MISCELLANEOUS AREAS) 39
PLACE HOT MIX ASPHALT DIKE (TYPE A) 39
PLACE HOT MIX ASPHALT (MISCELLANEOUS AREA) 39
TACK COAT 39
DELINEATOR (CLASS 1) 82
OBJECT MARKER (TYPE P) 82
SURVEY MONUMENT 84
THERMOPLASTIC TRAFFIC STRIPE (DETAIL 34A) 84
THERMOPLASTIC TRAFFIC STRIPE (DETAIL 5) 84
THERMOPLASTIC TRAFFIC STRIPE (DETAIL 27B) 84
THERMOPLASTIC TRAFFIC STRIPE (DETAIL 21) 84
THERMOPLASTIC PAVEMENT MARKINGS 84
DELINEATOR (CLASS 1- TYPE F) 84
OBJECT MARKER (TYPE P) 84
MOBILIZATION 929

Add to the 1st table of section 1-1.06:

SJVAPCD San Joaquin Valley air pollution control district
AQMD air quality management district

CISS cast-in-steel shell

CSL crosshole sonic logging

GGL gamma-gamma logging

METS Caltrans Material Engineering and Testing Services

Add to section 1-1.06:
Abbreviations in the Bid Items and Applicable Sections are also used in the Bid Item List - Proposal 2.

Replace Section 1-1.07 with:
1-1.07 DEFINITIONS
1-1.07A General
Interpret terms as defined in the Contract documents.

1-1.07B Glossary
abandon: Render unserviceable in place.

acts of God: Acts of God as defined in Pub Cont Code § 7105.

activity: Task, event, or other project element on a schedule that contributes to completing the project.
An activity has a description, start date, finish date, duration, and one or more logic ties.

adjust: Raise or lower a facility to match a new grade line.

aerially deposited lead: Lead primarily from vehicle emissions deposited within unpaved areas or
formerly unpaved areas.

Authorized Facility Audit List: Caltrans-developed list of facilities. For the Authorized Facility Audit List,
go the METS website.



authorized laboratory: Independent testing laboratory (1) not employed or compensated by any
subcontractor or subcontractor's affiliate providing other services for the Contract and (2) authorized
by the Department.

Authorized Material List: Caltrans-developed list of authorized materials. For the Authorized Material
List go to the METS website.

Authorized Material Source List: Caltrans-developed list of authorized source materials. For the
Authorized Material Source List go to the METS website.

base: Layer of specified material of planned thickness placed immediately below the pavement or
surfacing.

basement material: Material in an excavation or embankment under the lowest layer to be placed.
bid item: Work unit for which the Bidder provides a price.

Bid Item List: List of bid items, units of measure, and the associated quantities. The verified Bid Item List
is the Bid Item List with verified prices. The Contract Proposal (Proposal 2) of Low Bidder at the
Department's website is the verified Bid Item List. After contract award, interpret a reference to the
Bid Item List as a reference to the verified Bid Item List.

borrow: Fill acquired from an excavation source outside the described cut area.

1. local borrow: Material obtained by widening cuts or excavating from sources outside the planned or
authorized cross section on the job site. The location of the local borrow is described or designated
by the Engineer.

2. imported borrow: Borrow that is not local borrow.

bridge: Structure that:

1. Has a bridge number
2. Carries a (1) utility, (2) railroad, or (3) vehicle, pedestrian, or other traffic over, under, or around
obstructions or waterways

building-construction contract: Contract that has Building Construction on the cover of the Notice to
Bidders and Special Provisions.

California Test: Caltrans-developed test for determining work quality. For California Tests, go to the
METS website.

Caltrans: State of California Department of Transportation
certificate of compliance: Certificate stating the material complies with the Contract.

Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American
Board of Industrial Hygiene.

change order work: Work described in a Change Order, including extra work and work described in the
Contract as change order work.

closure: Closure of a traffic lane or lanes, including shoulder, ramp, or connector lanes, within a single
traffic control system.

commercial quality: Quality meeting the best general practices.
commercial source: Established business operating as a material source for the general public.
Contract: Written and executed contract between the Department and the Contractor.

Contract acceptance: Director's written acceptance of a completed Contract.



Contract time: Number of original working days as adjusted by any time adjustment.

Contractor: Person or business or its legal representative entering into a Contract with the Department
for performance of the work.

controlling activity: Construction activity that will extend the scheduled completion date if delayed.
County: The County of Fresno

critical path: Longest continuous chain of activities for the project that has the least amount of total float
of all chains. In general, a delay on the critical path extends the scheduled completion date.

critical path method: Network-based planning technique using activity durations and relationships
between activities to calculate a schedule for the entire project.

culvert: Structure other than a bridge that provides an opening under a roadway.

data date: Day after the date through which a schedule is current. Everything occurring earlier than the
data date is as-built and everything on or after the data date is planned.

day: 24 consecutive hours running from midnight to midnight; calendar day.

1. business day: Day on the calendar except a Saturday and a holiday.
2. working day: Time measure unit for work progress. A working day is any 24-consecutive-hour period
except:

2.1. Saturday and a holiday.

2.2. Day during which you cannot perform work on the controlling activity for at least 50 percent of
the scheduled work shift with at least 50 percent of the scheduled labor and equipment due to
any of the following:

2.2.1. Adverse weather-related conditions.
2.2.2. Traffic maintenance under the Contract.
2.2.3. Suspension of a controlling activity that you and the Engineer agree benefits both
parties.
2.2.4. Unanticipated event not caused by either party, such as:
2241. Actof God
2.2.4.2. Act of a public enemy.
2.2.4.3. Epidemic.
2.2.4.4. Fire.
2.2.4.5. Flood.
2.2.4.6. Governor-declared state of emergency.
2.2.4.7. Landslide.
2.2.4.8. Quarantine restriction.
2.2.5. Issue involving a third party, including:
2.25.1. Industry or area-wide labor strike.
2.2.5.2. Material shortage.
2.2.5.3. Freight embargo.
2.2.5.4. Jurisdictional requirement of a law enforcement agency.
2.2.5.5. Workforce labor dispute of a utility or nonhighway facility owner resulting in
a nonhighway facility rearrangement not described and not solely for the
Contractor's convenience. Rearrangement of a nonhighway facility includes
installation, relocation, alteration, or removal of the facility.
2.3. Day during a concurrent delay.
3. original working days:

3.1. Working days to complete the work shown on the Notice to Bidders for a non-cost-plus-time-
based bid

3.2.  Working days bid to complete the work for a cost-plus-time-based bid



Where working days is specified without the modifier original in the context of the number of working
days to complete the work, interpret the number as the number of original working days as adjusted
by any time adjustment.

deduction: Money permanently taken from a progress payment or the final payment. Deductions are
cumulative and are not retentions under Pub Cont Code § 7107.

delay: Event that extends the completion of an activity.

1. excusable delay: Delay caused by the Department and not reasonably foreseeable when the work
began, such as:
1.1. Change in the work
1.2. Department action that is not part of the Contract
1.3. Presence of an underground utility main not described in the Contract or in a location
substantially different from that specified
1.4. Described facility rearrangement not rearranged as described, by the utility owner by the date
specified, unless the rearrangement is solely for the Contractor's convenience
1.5. Department's failure to obtain timely access to the right-of-way
1.6. Department's failure to review a submittal or provide natification in the time specified
2. critical delay: Excusable delay that extends the scheduled completion date
3. concurrent delay: Occurrence of at least 2 of the following events in the same period of time, either
partially or entirely:
3.1. Critical delay
3.2. Delay to a controlling activity caused by you
3.3.  Non-working day

Department: The Fresno County Board of Supervisors and its authorized representatives.
District Office: County of Fresno Department of Public Works and Planning

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a
detour.

Director: Department's Chairman

disadvantaged business enterprise: Disadvantaged business enterprise as defined in 49 CFR 26.5.
dispose of: Remove from the job site.

divided highway: Highway with separated traveled ways for traffic, generally in opposite directions.

Engineer: The County’s Director of Public Works and Planning, acting through their authorized
designees.

early completion time: Difference in time between an early scheduled completion date and the work
completion date.

environmentally sensitive area: Area within or near construction limits where access is prohibited or
limited to protect environmental resources.

estimated cost: Estimated cost of the project as shown on the Notice to Bidders.

extra work: Any work, desired or performed, but not included in the original Contract.

federal-aid contract: Contract that has a federal-aid project number on the cover of the Specifications.
final pay item: Bid item whose quantity shown on the Bid Item List is the quantity paid.

finished grade: Final surface of the completed facility. If the work under the Contract includes stage
construction, the relation between the finished grade and the work under the Contract is shown.



fixed cost: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing
or supplying a particular bid item that remains constant regardless of the item's quantity.

float: Difference between the earliest and latest allowable start or finish times for an activity.

1. Department-owned float: Time saved on the critical path by actions of the Department. It is the last
activity shown on the schedule before the scheduled completion date.

force account work: Work ordered on a construction project without an existing agreement on its cost,
and performed with the understanding that the contractor will bill the owner according to the cost of
labor, materials, and equipment, plus a certain percentage for overhead and profit.

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement,
surfacing, or other specified layer is placed.

highway: Whole right-of-way or area reserved for use in constructing the roadway and its appurtenances.

holiday: Holiday shown in the following table:

Holidays

Holiday Date observed
Every Sunday Every Sunday
New Year's Day January 1%
Birthday of Martin Luther King, Jr. | 3rd Monday in January
Presidents’ Day 3rd Monday in February
Cesar Chavez Day March 31%
Memorial Day Last Monday in May
Independence Day July 4t
Labor Day 1st Monday in September
Veterans Day November 11
Thanksgiving Day 4th Thursday in November
Day after Thanksgiving Day Day after Thanksgiving Day
Christmas Day December 25

If January 1st, March 31st, July 4th, November 11th, or December 25th fall on a Sunday, the Monday
following is a holiday. If January 1st, March 31st, July 4th, November 11th, or December 25th fall on a
Saturday, the preceding Friday is a holiday.

hours of darkness: Hours of darkness as defined in Veh Code § 280.
idle equipment: Equipment:

1. On the job site at the start of a delay
2. Idled because of the delay
3. Not operated during the delay

informal-bid contract: Contract that has Informal Bid Authorized by Pub Cont Code § 10122 on the
cover of the Notice to Bidders and Special Provisions.

job site: Area within the defined boundaries of a project.

Labor Surcharge and Equipment Rental Rates: Caltrans publication that lists labor surcharge and
equipment rental rates.

landscaping: Practice of a landscaping contractor under 16 CA Code of Regs § 832.27.
material: Any product or substance specified for use in the construction of a project.

material shortage:



1. Shortage of raw or produced material that is area-wide and caused by an unusual market condition
except if any of the following occurs:
1.1. Shortage relates to a produced, nonstandard material
1.2. Supplier's and the Contractor's priority for filling an order differs
1.3. Event outside the United States for a material produced outside the United States
2. Unavailability of water that delays a controlling activity

material source facility audit: Self-audit and a Caltrans audit evaluating a facility's capability to
consistently produce materials that comply with Caltrans standards.

median: Portion of a divided highway separating the traveled ways including inside shoulders.

milestone: Event activity that has zero duration and is typically used to represent the start or end of a
certain stage of the project.

mobilization: Preparatory work that must be performed or costs incurred before starting work on the
various items on the job site (Pub Cont Code § 10104).

modify: Add to or subtract from an appurtenant part.

narrative report: Document submitted with each schedule that discusses topics related to project
progress and scheduling.

near critical path: Chain of activities with total float exceeding that of the critical path but having not
more than 10 working days of total float.

obliterate: Place an earth cover over or root, plow, pulverize, or scarify.

Office engineer: The Director of Public Works and Planning for the County of Fresno
pavement: Uppermost layer of material placed on a traveled way or shoulder.

plans: Standard plans, revised standard plans, and project plans.

1. standard plans: Drawings standard to Department construction projects. These plans are in a
book titled Standard Plans.

2. revised standard plans: New or revised standard plans. These plans are listed in the List of
Revised Standard Plans in a book titled Specifications.

3. project plans: Drawings specific to the project, including authorized shop drawings. These plans
also include a section titled Project Details of a book titled Specifications.

plant establishment period: Number of days shown on the Notice to Bidders for plant establishment.

guality characteristic: Characteristic of a material that is measured to determine conformance with a
given requirement.

guality control plan: Contractor's plan to ensure QC.

reconstruct: Remove and disassemble and construct again at an existing or new location.
relocate: Remove and install or place in a new location.

remove: Remove and dispose of.

reset: Remove and install or place laterally at the same station location.

roadbed: Roadway portion extending from the curb line to curb line or the shoulder line to shoulder line.
A divided highway has 2 roadbeds.

roadside: Area between the outside shoulder edge and the right-of-way limits.



roadway: Portion of the highway within the outside lines of curbs, sidewalks, slopes, ditches, channels,
or waterways. A roadway includes the structures and features necessary for safety, protection of
facilities, and drainage.

salvage: Remove, clean, and haul to a specified location.
schedule:

1. baseline schedule: Initial schedule showing the original work plan starting on the date of Contract
approval. This schedule shows no completed work to date and no negative float or negative lag to
any activity.

2. revised schedule: Schedule that incorporates a proposed or past change to logic or activity
durations.

3. updated schedule: Current schedule developed from the accepted baseline and any subsequent
accepted updated or revised schedules through regular monthly review to incorporate actual past
progress.

scheduled completion date: Planned work completion date shown on the current schedule.

shoulder: Roadway portion contiguous with the traveled way for accommodation of a stopped vehicle,
emergency use, and lateral support of base and surface courses.

small tool: Tool or piece of equipment not listed in Labor Surcharge and Equipment Rental Rates that
has a replacement value of $500 or less.

specifications: Standard specifications, revised standard specifications, and special provisions.

1. standard specifications: Specifications standard to Department construction projects. These
specifications are in a book titled Standard Specifications.

2. revised standard specifications: New or revised standard specifications. These specifications
are in a section titled Revised Standard Specifications of a book titled Specifications.

3. special provisions: Specifications specific to the project. These specifications are in a section
titted Special Provisions of a book titled Specifications.

State: State of California, including its agencies, departments or divisions whose conduct or action is
related to the work.

Structure Design: Offices of Structure Design of the Department of Transportation.
subbase: Layer of material between a base and the basement material.

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other
material is placed.

submittal:

1. action submittal: Written and graphic information and samples that require the Department's
response.
2. informational submittal: Written information that does not require the Department's response.

substantial defects: Defects plainly seen as damaged, displaced, or missing parts or improper
functioning of materials, parts, equipment, or systems.

substructure: Bridge parts below the bridge seats, pier tops, and haunches for rigid-framed bridges or
spring lines for arched bridges; includes abutment backwalls, abutment parapets, and wingwalls.

superstructure: Bridge parts except the substructure.

supplemental project information: Information relevant to the project, specified as supplemental project
information, and made available to bidders.



surfacing: Uppermost layer of material placed on a traveled way or shoulders; pavement.

time impact analysis: Analysis using a CPM schedule developed specifically to demonstrate the effect a
proposed or past change or delay has on the current scheduled completion date.

time-scaled network diagram: Graphic depiction of a CPM schedule comprised of activity bars with
relationships for each activity represented by arrows. The tail of each arrow connects to the activity
bar for the predecessor and points to the successor.

total bid: Sum of the item totals as verified by the Department; original Contract price.

total float: Amount of time that an activity or chain of activities can be delayed before extending the
scheduled completion date.

traffic: Pedestrians, bicyclists, ridden or herded animals, vehicles, streetcars, and other conveyances
either singularly or together while using any highway for purposes of travel.

traffic lane: Portion of traveled way used for the movement of a single line of vehicles.

traveled way: Portion of the roadway for the movement of vehicles, exclusive of the shoulders, berms,
sidewalks, and parking lanes.

tunnel: Tunnel as defined in 8 CA Code of Regs § 8405 et seq.

unauthorized work: Work performed beyond the lines and grades described in the Contract or
established by the Engineer or extra work performed without Department authorization.

unsuitable material: Material encountered below the natural ground surface in embankment areas or
below the grading plane in excavation areas that the Engineer determines to be in any of the
following conditions:

1. Of such unstable nature that it cannot be compacted to the specified density using ordinary methods
at optimum moisture content.

2. Too wet to be properly compacted and cannot be dried before incorporating it into the work.
Excessive moisture alone is not sufficient cause for determining that the material is unsuitable.

3. Inappropriate for the planned use.

withhold: Money temporarily or permanently taken from a progress payment.

work: Resources and activities required for Contract acceptance, including labor, materials, equipment,
and the created product.

work plan: Detailed formulation of a program of action.
work zone: Area of a highway with construction, maintenance, or utility work activities.

1-1.08 DISTRICTS
Replace Section 1.08 with:

Not Used
Add to the end of Section 1-1.09
This project is not in a freeze-thaw area.

Replace Section 1-1.10 with:
1-1.10 PAVEMENT CLIMATE REGIONS
To help account for the effects of various climatic conditions on pavement performance, the State has
been divided into 9 climate regions. The project's pavement climate region is inland valley.

Replace Section 1-1.11 with:



1-1.11 WEBSITES, ADDRESSES, AND TELEPHONE NUMBERS



Websites, Addresses, and Telephone Numbers

Reference or

agency or

department unit Website Address Telephone no.
Qg{é?{:li?sts https://dot.ca.gov/program

Authorized s/engineering- _ _

Material Source
Lists

services/authorized-
materials-lists

CA Unified
Certification
Program's list of
certified DBEs

https://dot.ca.gov/program
s/civil-rights/dbe-search

California

https://dot.ca.gov/program

MUTCD s/safety- -- --
programs/camutcd
Materials Engineering and Testing
Data :
Interchange for _ Services De_partment of
. https://dime.dot.ca.gov/ Transportation (916) 227- 5238
Materials
Engineerin 5900 Folsom Blvd
9 g Sacramento CA 95819-4612
https://www.fresnocountyc | 2220 Tulare Street
Department a.gov/Departments/Public- | Design Division — Seventh Floor (559) 600-9908

Works-and-Planning

Fresno, CA 93721

Department of

Conservation, http://www.conservation.c

Office of Mine a.gov/dmr/ - -
Reclamation

Department of

General Office of Small Business and DVBE

Services, Office | https://www.dgs.ca.gov/O | Services Department of General (800) 559- 5529
of Small BAS Services 707 3rd St West (916) 375- 4940

Business and
DVBE Services

Sacramento CA 95605- 2811

Department of

455 Golden Gate Ave

Industrial http://www.dir.ca.gov San Francisco CA 94102 --
Relations
Design 2220 Tulare Street Tel: (559) 353-
Services - https://www.fresnocountyc | Design Division — Seventh Floor 4919
Contract a.gov/Departments/Public- Fresno, CA 93721 Fax:(559) 455-
Administration, Works-and- 4609 Email:
Planholders, Planning/Construction- DesignServices@
Bid Results Bidding-Opportunities fresnocountyca.g
ov
Divisi Major Construction Payment and
ivision of - ;
Accounting, Infqrmatlon Unit
Office of https://dot.ca.gov/program O'ff|.cc_e of External A.CCOUNS Payable
External S/accountin Division of Accounting _ (916) 227-9013
Accounts Sleeec iy Department of Transportation
Payable P.O. Box 168043
Sacramento, CA 95816-8043
Division of http://www.dot.ca.gov/hqg/c
Construction onstruc/ B B



https://dot.ca.gov/programs/engineering-services/authorized-materials-lists
https://dot.ca.gov/programs/engineering-services/authorized-materials-lists
https://dot.ca.gov/programs/engineering-services/authorized-materials-lists
https://dot.ca.gov/programs/engineering-services/authorized-materials-lists
https://dot.ca.gov/programs/civil-rights/dbe-search
https://dot.ca.gov/programs/civil-rights/dbe-search
https://dot.ca.gov/programs/safety-programs/camutcd
https://dot.ca.gov/programs/safety-programs/camutcd
https://dot.ca.gov/programs/safety-programs/camutcd
https://dime.dot.ca.gov/
https://www.fresnocountyca.gov/Departments/Public-Works-and-Planning/Construction-Bidding-Opportunities
https://www.fresnocountyca.gov/Departments/Public-Works-and-Planning/Construction-Bidding-Opportunities
https://www.fresnocountyca.gov/Departments/Public-Works-and-Planning/Construction-Bidding-Opportunities
http://www.conservation.ca.gov/dmr/
http://www.conservation.ca.gov/dmr/
https://www.dgs.ca.gov/OBAS
https://www.dgs.ca.gov/OBAS
http://www.dir.ca.gov/
https://www.fresnocountyca.gov/Departments/Public-Works-and-Planning/Construction-Bidding-Opportunities
https://www.fresnocountyca.gov/Departments/Public-Works-and-Planning/Construction-Bidding-Opportunities
https://www.fresnocountyca.gov/Departments/Public-Works-and-Planning/Construction-Bidding-Opportunities
https://www.fresnocountyca.gov/Departments/Public-Works-and-Planning/Construction-Bidding-Opportunities
https://www.fresnocountyca.gov/Departments/Public-Works-and-Planning/Construction-Bidding-Opportunities
mailto:DesignServices@fresnocountyca.gov
mailto:DesignServices@fresnocountyca.gov
mailto:DesignServices@fresnocountyca.gov
https://dot.ca.gov/programs/accounting
https://dot.ca.gov/programs/accounting
http://www.dot.ca.gov/hq/construc/
http://www.dot.ca.gov/hq/construc/

Geotechnical Services
Geotechnical https://dot.ca.gov/program | Department of Transportation
Services s/engineering-services 5900 Folsom Blvd

Sacramento, CA 95819-4612

(916) 227-7000

Materials Engineering and Testing
Services

Department of Transportation (916) 227-7000
5900 Folsom Blvd
Sacramento, CA 95819-4612

https://dot.ca.gov/program
s/engineering-services

METS

https://dot.ca.gov/program
MPQP s/construction/material- -- --
plant-guality-program

Director of Public Works & Planning
Fresno County

2220 Tulare St, 8" Floor

Fresno, CA 93721

Office Engineer -- (559) 600-4078

Replace Section 1-1.12 with:
1-1.12 MISCELLANY
Make checks and bonds payable to the County of Fresno.

Replace Section 2 with:

2 BIDDING

2-1.01 GENERAL
Section 2 includes specifications related to bid eligibility and the bidding process.

2-1.02 BID INELIGIBILITY
A firm that has provided architectural or engineering services to the Department for this contract before
bid submittal for this contract is prohibited from any of the following:

1. Submitting a bid
2. Subcontracting for a part of the work
3. Supplying materials

2-1.03 CONTRACTOR REGISTRATION

No contractor or subcontractor may be listed on a bid proposal for a public works project unless
registered with the Department of Industrial Relations pursuant to Labor Code section 1725.5 [with limited
exceptions from this requirement for bid purposes only under Labor Code section 1771.1(a)].

2-1.04-2-1.05 RESERVED

2-1.06 BID DOCUMENTS
2-1.06A General

The Bid book includes bid forms and certifications and may be requested from Design Services and are
available online at http://www.BidExpress.com.

The Specifications includes the Notice to Bidders, revised standard specifications, project details, and
special provisions.

The Specifications, project plans, and any addenda to these documents may be accessed at Design
Services.



https://dot.ca.gov/programs/engineering-services
https://dot.ca.gov/programs/engineering-services
https://dot.ca.gov/programs/engineering-services
https://dot.ca.gov/programs/engineering-services
https://dot.ca.gov/programs/construction/material-plant-quality-program
https://dot.ca.gov/programs/construction/material-plant-quality-program
https://dot.ca.gov/programs/construction/material-plant-quality-program
http://www.bidexpress.com/

The Standard Specifications and Standard Plans may be purchased at the Publication Distribution Unit or
accessed online at https://www.fresnocountyca.gov/files/sharedassets/county/vision-files/files/58025-
2015-standard-specifications.pdf.

2-1.06B Supplemental Project Information
The Department makes the following supplemental project information available:

Supplemental Project Information

Where Available Description
Included in Project Details e Construction funding sign
Available on Design Services webpage — e Cross sections
Supplemental information ¢ Pothole Report

If as-built drawings are available they may not show existing dimensions and conditions. Where new
construction dimensions are dependent on existing bridge dimensions, verify the field dimensions and
adjust the dimensions of the work to fit the existing conditions.

2-1.06C-2-1.06D Reserved
2-1.07 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents. Notify the Department of apparent errors and patent ambiguities
in the plans, specifications, and Bid Item List. Failure to do so may result in rejection of a bid or rescission
of an award.

Bid submission is your acknowledgment that you have examined the job site and bid documents and are
satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

agrLONE

2-1.08 RESERVED
2-1.09 BID ITEM LIST
Submit a bid based on the bid item quantities the Department shows on Bid Item List.

2-1.10 SUBCONTRACTOR LIST

On the Subcontractor List form, list each subcontractor to perform work in an amount in excess of 1/2 of 1
percent of the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.).

For each subcontractor listed, the Subcontractor List form must show:

1. Business name and the location of its place of business.
2. California contractor license number for a non-federal-aid contract.
3. Public works contractor registration number.
4. Portion of work it will perform. Show the portion of the work by:
4.1. Bid item numbers for the subcontracted work
4.2. Percentage of the subcontracted work for each bid item listed
4.3. Description of the subcontracted work if the percentage of the bid item listed is less than 100
percent
2-1.11 RESERVED

2-1.12 DISADVANTAGED BUSINESS ENTERPRISES
2-1.12A General
Section 2-1.12 applies to a federal-aid contract.


https://www.fresnocountyca.gov/files/sharedassets/county/vision-files/files/58025-2015-standard-specifications.pdf
https://www.fresnocountyca.gov/files/sharedassets/county/vision-files/files/58025-2015-standard-specifications.pdf

Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color,
national origin, or sex in the performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR part 26 in the award and administration of DOT-assisted contracts. Failure
by the contractor to carry out these requirements is a material breach of this contract, which may
result in the termination of this contract or such other remedy as the recipient deems appropriate,
which may include, but is not limited to:

(1)  withholding monthly progress payments;

(2)  Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the contractor from future bidding as non-responsible.

Include this assurance in each subcontract you sign with a subcontractor.

2-1.12B Disadvantaged Business Enterprise Goal
2-1.12B(1) General
Section 2-1.12B applies if a DBE goal is shown on the Notice to Bidders.

The Department shows a goal for DBEs to comply with the DBE program objectives provided in 49 CFR
26.1.

Make work available to DBEs and select work parts consistent with the available DBEs, including
subcontractors, suppliers, service providers, and truckers.

Meet the DBE goal shown on the Notice to Bidders or demonstrate that you made adequate good faith
efforts to meet this goal.

You are responsible to verify at bid opening the DBE firm is certified as a DBE by the California Unified
Certification Program and possess the work codes applicable to the type of work the firm will perform on
the Contract.

Determine that selected DBEs perform a commercially useful function for the type of work the DBE wiill
perform on the Contract as provided in 49 CFR 26.55(c)(1)—(4). Under 49 CFR 26.55(c)(1)—(4), the DBE
must be responsible for the execution of a distinct element of work and must carry out its responsibility by
actually performing, managing, and supervising the work.

All DBE patrticipation will count toward Caltrans’ federally mandated statewide overall DBE goal.

Credit for materials or supplies you purchase from DBEs will be evaluated on a contract-by-contract basis
and counts toward the goal in the following manner:

1. 100 percent if the materials or supplies are obtained from a DBE manufacturer.

2. 60 percent if the materials or supplies are obtained from a DBE regular dealer.

3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials
or supplies if they are obtained from a DBE that is neither a manufacturer nor a regular dealer. 49
CFR 26.55 defines manufacturer and regular dealer.

You receive credit toward the goal if you employ a DBE trucking company that is performing a
commercially useful function. The Department uses the following factors in determining whether a DBE
trucking company is performing a commercially useful function:

* The DBE must be responsible for the management and supervision of the entire trucking operation
for which it is responsible on a particular contract, and there cannot be a contrived arrangement for
the purpose of meeting DBE goals.

+ The DBE must itself own and operate at least one fully licensed, insured, and operational truck used
on the contract.



* The DBE receives credit for the total value of the transportation services it provides on the Contract
using trucks it owns, insures, and operates using drivers it employs.

* The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a
DBE. The DBE who leases trucks from another DBE receives credit for the total value of the
transportation services the lessee DBE provides on the Contract.

* The DBE may lease trucks without drivers from a non-DBE truck leasing company. If the DBE leases
trucks from a non-DBE truck leasing company and uses its own employees as drivers, it is entitled to
credit for the total value of these hauling services.

* Alease must indicate that the DBE has exclusive use of and control over the truck. This does not
preclude the leased truck from working for others during the term of the lease with the consent of the
DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased trucks
must display the name and identification number of the DBE.

[49 CFR 26.55(d)]

2-1.12B(2) DBE Commitment Submittal
Submit DBE information under section 2-1.33.

Submit a copy of the quote from each DBE shown on the DBE Commitment form that describes the type
and dollar amount of work shown on the form. If a DBE is participating as a joint venture partner, submit a
copy of the joint venture agreement.

2-1.12B(3) DBE Good Faith Efforts Submittal

You can meet the DBE requirements by either documenting commitments to DBEs to meet the Contract
goal or by documenting adequate good faith efforts to meet the Contract goal. An adequate good faith
effort means that the bidder must show that it took all necessary and reasonable steps to achieve a DBE
goal that, by their scope, intensity, and appropriateness to the objective, could reasonably be expected to
meet the DBE goal.

If you have not met the DBE goal, complete and submit the DBE Good Faith Efforts Documentation form
under section 2-1.33 showing that you made adequate good faith efforts to meet the goal. Only good faith
efforts directed toward obtaining participation by DBEs are considered.

Submit good faith efforts documentation within the specified time to protect your eligibility for award of the
contract in the event the Department finds that the DBE goal has not been met.

Refer to 49 CFR 26 app A for guidance regarding evaluation of good faith efforts to meet the DBE goal.

The Department considers DBE commitments of other bidders in determining whether the low bidder
made good faith efforts to meet the DBE goal.
2-1.13-2-1.30 RESERVED
Replace section 2-1.31 with:
2-1.31 RESERVED

2-1.31 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations specified in section 9-1.07. To
opt out, submit a completed Opt Out of Payment Adjustments for Price Index Fluctuations form under
section 2-1.33.



2-1.32 RESERVED

2-1.33 BID DOCUMENT COMPLETION AND SUBMITTAL
2-1.33A General

Complete forms in the Bid book.

Submit an electronic bid online at http://www.BidExpress.com (Section 2-1.33D) or submit a hardcopy bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date

Certain bid forms must be submitted with the bid and properly executed.

Certain other forms and information must be submitted either with the bid or within the prescribed period
after bid opening as specified elsewhere in these special provisions.

Failure to submit the forms and information as specified results in a nonresponsive bid.

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a
Power of Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may
be nonresponsive.

2-1.33B Bid Item List and Bid Comparison

Submit a bid based on the bid item quantities the Department shows on Proposal 2. Bids will be
evaluated and the low bidder determined as indicated in the Notice to Bidders.

Do not submit an unbalanced bid. An unbalanced is a bid is one in which one or more bid items is/are
considered by the Department to have been bid at an amount that is unreasonably high or unreasonably
low. A bid may be considered to be non-responsive and may be rejected if it is considered by the
Department to be unbalanced.

2-1.33C Bid Document Completion

Proposal items are identified by title and by the word “Proposal” followed by the number assigned to the
proposal item in question. Proposal items are included in the Bid Book.

2-1.33C(1) Proposal 1 - Proposal to the Board of Supervisors of Fresno County
2-1.33C(2) Proposal 2 - Bid Item List
One or more sheet(s) or list(s) upon which the bidder completes the bid.

Fill out completely including a unit price and total for each unit price-based item and a total for each lump
sum item.

Do not make any additions such as “plus tax”, “plus freight”, or conditions such as “less 2% if paid by
15th”.

Use ink or typewriter for paper bids.
2-1.33C(3) Proposal 3 - Evaluation of Bid Item List

Describes how inconsistences and irregularities are evaluated and corrected when Design Services
reviews the Bid Item List.

2-1.33C(4) Proposal 4 - Bid Security and Signature

Submit one of the following forms of bidder's security equal to at least 10 percent of the bid:


http://www.bidexpress.com/

Cash

Cashier's check

Certified check

Signed bidder's bond by an admitted surety insurer

Indicate type of bid security provided.

Cash — Acceptable but not recommended. Cash is deposited in a clearing account and is
returned to bidders by County warrant. This process may take several weeks.

Cashier’s or Certified Checks. This type of security is held until the bid is no longer under
consideration. If submitted by a potential awardee, they will be returned when the contract is fully
executed by the bidder and bonds and insurance have been approved.

Bid Bonds - Must be signed by the bidder and by the attorney-in-fact for the bonding company.
Provide notarized signature of attorney-in-fact accompanied by bonding company’s affidavit
authorizing attorney-in-fact to execute bonds. An unsigned bid bond will be cause for rejection.

Bonding companies may provide their own bid bond forms. Bid Security and Signature sections must be
completed by the bidder and submitted with their bid.

Provide contractor’s license information.

State business name and if business is a:

Corporation - list officers

Partnership - list partners

Joint Venture - list members; if members are corporations or partnerships, list their officers or
partners.

Individual - list Owner’s name and firm name style

Signature of Bidder - the following lists types of companies and corresponding authorized signers.

Corporation - by an officer
Partnership - by a partner
Joint Venture - by a member
Individual - by the Owner

If signature is by a Branch Manager, Estimator, Agent, etc., the bid must be accompanied by a power of
attorney authorizing the individual to sign the bid in question or to sign bids more generally, otherwise the
bid may be rejected.

Business Address - Firm’s Street Address

Mailing Address - P.O. Box or Street Address

Complete, sign, and return with bid.



2-1.33C(5) Proposal 5 - Noncollusion Declaration
Must be completed, signed, and returned with bid.
2-1.33C(6) Proposal 6 - Public Contract Code Section 10285.1 Statement

Select “has” or “has not” in accordance with instructions on form, return with completed for with bid. Note
that signing the bid constitutes signing this statement.

2-1.33C(7) Proposal 7 - Public Contract Code Section 10162 Questionnaire And Public Contract
Code 10232 Statement

Select: “yes” or “no” accordance with instructions on form, include explanation if “yes” is selected. Return
completed form with bid. Note that signing the bid constitutes signing this questionnaire and statement.

2-1.33C(8) Proposal 8(a) through Proposal 8(f) - Subcontractors

Sheet(s) or spaces where bidders list subcontractors. List each subcontractor to perform work in an
amount in excess of 1/2 of 1 percent of the total bid or $10,000, whichever is greater (Pub Cont Code 8
4100 et seq.).

The Subcontractor List submitted with the bid must show the name, location of business, work portions to
be performed, and the contractor’s license number for each subcontractor listed.

e Use subcontractor's business name style as registered with the License Board.

e Specify the city in which the subcontractor’s business is located and the state if other than
California.

o Description of the work to be performed by the subcontractor. Indicate with bid item numbers
from the bid item list and/or work descriptions similar to those on bid item list.

e List license number and Department of Industrial Relations registration number for each
subcontractor.

Upon request from Design Services, provide the following additional information within 24 hours of bid
opening if not included on the Subcontractor List submitted with the bid:

e Complete physical address for each subcontractor listed.
e Percentage of the total bid or dollar amount associated with each subcontractor listed.

2-1.33C(9) Proposal 9 - Certification With Regard To The Performance Of Previous Contracts Or
Subcontracts Subject To The Equal Opportunity Clause And The Filing Of Required Reports

For a Federal-aid contract, complete, sign, and return with bid. Certification of proposed subcontractors is
the responsibility of the Bidder and must be provided to the County upon request.

2-1.33C(10) Proposal 10 - Title 49, Code Of Federal Regulations, Part 29 Debarment And
Suspension Certification

For a Federal-aid contract, complete, sign, and return with bid. Certification of proposed subcontractors is
the responsibility of the Bidder and must be provided to the County upon request.

2-1.33C(11) Proposal 11 - Nonlobbying Certification For Federal-Aid Contracts

For a Federal-aid contract, complete, sign, and return with bid.

2-1.33C(12) Proposal 12(a) through Proposal 12(b) - Disclosure Of Lobbying Activities
For a Federal-aid contract, complete, sign, and return with bid.

2-1.33C (13) Proposal 13(a) through Proposal 13(b) - Exhibit 15-G Local Agency Bidder DBE
Commitment (Construction Contracts)



For a Federal-aid contract, bidders must complete and submit so that it is received by Design Services,
no later than 4:00 PM on the fifth calendar day after the bid opening if not submitted with the bid.

2-1.33C(14) Proposal 14(a) through proposal 14(c) - Exhibit 15-H DBE Information — Good Faith
Efforts

For a Federal-aid contract, if you have not met the DBE goal, bidders must complete and submit so that it
is received by Design Services no later than 4:00 PM on the fifth calendar day after the bid opening if not
submitted with the bid.

2-1.33C(15) Proposal 15(a) through Proposal 15(b) — Exhibit 12-B Bidder’s List of Subcontractor
(DBE and Non-DBE)

For a Federal-aid contract, bidders must submit so that it is received by Design Services, no later than
4:00 PM on the fifth (5th) calendar day after the bid opening if not submitted with the bid. Fill out as
completely as possible.

2-1.33C(16) Proposal 16 - Opt out of payment adjustments for price index fluctuations

You may opt out of the payment adjustments for price index fluctuations specified in section 9-1.07. To
opt out, submit a completed Opt Out of Payment Adjustments for Price Index Fluctuations form with your
bid.

2-1.33C(17) Proposal 17 - Guaranty

Does not need to be signed with the bid. Part of the contract which must be signed by the
contractor when contract is executed.

2-1.33C(18) Proposal 18 - Title 13, California Code of Regulations 8§ 2449(i) General Requirements
for In-Use Off-Road Diesel-Fueled Fleets

Contractors, if applicable, must submit valid Certificates of Reported Compliance with their bid.
Subcontractor certificates will be due no later than 4:00 PM on the fifth (5th) calendar day after the bid
opening if not submitted with the bid.

2-1.33D Electronic Bid Document Completion
Electronic versions of the bid book documents are available online at http://www.BidExpress.com, and
may be submitted through that website.

You must either attach an electronic bid bond or provide an original bid bond (or other form of bid security
authorized by Public Contract Code Section 20129(a)), prior to the bid opening.

Bidders submitting online may use one of the accepted electronic sureties (SurePath or Surety 2000) to
submit their bid bond; or may submit cash, cashier’s check, certified check, or a bidder bond to Design
Services at 2220 Tulare St., Seventh Floor, Fresno, CA 93721. Those submitting bid bonds directly to
Design Services must submit their bid bond:

1. Under sealed cover
2. Marked as a bid-bond
3. ldentifying the contract number and the bid opening date on the cover

2-1.34 BIDDER'S SECURITY
Submit one of the following forms of bidder's security equal to at least 10 percent of the bid:
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Cash

Cashier's check

Certified check

Signed bidder's bond by an admitted surety insurer

el

Submit cash, cashier’s check, certified check, or bidder's bond with your bid.

2-1.35-2-1.39 RESERVED
2-1.40 BID WITHDRAWAL

1. An authorized agent may withdraw a bid before the bid opening date and time by submitting a written
bid withdrawal request at the location where the bid was submitted. Withdrawing a bid does not
prevent you from submitting a new bid. An authorized agent is an individual authorized to submit a
bid.

2. After the bid opening time, you cannot withdraw a bid.

2-1.41-2-1.42 RESERVED
2-1.43 BID OPENING
The Department publicly opens and reads bids at the time and place shown on the Notice to Bidders.

2-1.44-2-1.45 RESERVED
2-1.46 DEPARTMENT'S DECISION ON BID
The Department's decision on the bid amount is final.

The Department may reject:

1. All bids
2. A nonresponsive bid

2-1.47 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid
relief to Design Services.

2-1.48 RESERVED
2-1.49 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in
determining a bidder's responsibility.

2-1.50 BID RIGGING
Section 2-1.50 applies to a federal-aid contract.

The US Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities.
Use the hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number
is (800) 424-9071. The service is available 24 hours 7 days a week and is confidential and anonymous.
The hotline is part of the DOT's effort to identify and investigate highway construction contract fraud and
abuse and is operated under the direction of the DOT Inspector General.

2-1.51 DISCLOSURE OF SELF-DEALING TRANSACTIONS

This provision is only applicable if the contractor is operating as a corporation (a for-profit or non-profit
corporation) or if during the term of this agreement, the contractor changes its status to operate as a
corporation.

Members of the contractor’'s Board of Directors shall disclose any self-dealing transactions that they are a
party to while contractor is providing goods or performing services under this agreement. A self-dealing
transaction shall mean a transaction to which the contractor is a party and in which one or more of its
directors has a material financial interest. Members of the Board of Directors shall disclose any self-



dealing transactions that they are a party to by completing and signing a Self-Dealing Transaction
Disclosure Form which is included in Project Details of these special provisions.

In the event that the Contractor (to whom the project is awarded) is operating as a corporation or
incorporates during the course of the construction contract, and any member of its board of directors is
engaged or intends to become engaged in self-dealing transaction(s), each member of its board of
directors who is engaged or intends to become engaged in a self-dealing transaction or transactions must
complete and submit to the County a completed Self-Dealing Transaction Disclosure Form (in Project
Details) for each such transaction prior to engaging therein or immediately thereafter.

3 CONTRACT AWARD AND EXECUTION
Replace Section 3 with:
3-1.01 GENERAL
Section 3 includes specifications related to contract award and execution.

3-1.02 CONSIDERATION OF BIDS
3-1.02A General
Bids will be compared on the basis listed in the Notice to Bidders.

3-1.02B Tied Bids
The Department breaks a tied bid with a coin toss:

3-1.03 CONTRACTOR REGISTRATION

No contractor or subcontractor may be awarded a contract for public work on a public works project
(awarded on or after April 1, 2015) unless registered with the Department of Industrial Relations pursuant
to Labor Code section 1725.5.

3-1.04 CONTRACT AWARD

3-1.04A BID PROTEST PROCEDURES

Any bid protest must be submitted in writing and delivered by the Bidder by either of the following means:
(1) via e-mail to DesignServices@fresnocountyca.gov; or (2) via certified mail, return receipt requested to
the following address: Design Division, Department of Public Works and Planning, 2220 Tulare Street,
Sixth Floor, Fresno, CA 93721.

The bid protest must be received no later than 5:00 p.m. of the seventh (7th) calendar day following
the bid opening for any issues found within the bid itself, or 5:00 p.m. of the third (3rd) calendar
day following the deadline for submittal of the specific bid document(s) placed at issue by the
protest. Any Bidder filing a protest is encouraged to submit the bid protest via e-mail, because the
deadline is based on the Department’s receipt of the bid protest. A bid protest accordingly may be rejected
as untimely if it is not received by the deadline, regardless of the date on which it was postmarked. The
Bidder’'s compliance with the following additional procedures also is mandatory:

a. The initial protest document shall contain a complete statement of the grounds for the protest,
including a detailed statement of the factual basis and any supporting legal authority.

b. The protest shall identify and address the specific portion of the document(s) forming the basis for
the protest.

c. The protest shall include the name, address and telephone number of the person representing
the protesting party.

d. The Department will provide a copy of the initial protest document and any attached
documentation to all other Bidders or proposers who appear to have a reasonable prospect of
receiving an award depending upon the outcome of the protest.
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e. The Board of Supervisors will issue a decision on the protest. If the Board of Supervisors
determines that a protest is frivolous, the party originating the protest may be determined to be
irresponsible and that party may be determined to be ineligible for future contract awards.

f.  The procedure and time limits set forth herein are mandatory and are the Bidder's sole and
exclusive remedy in the event of a bid protest. Failure by the Bidder to comply with these
procedures shall constitute a waiver of any right to further pursue the bid protest, including the
subsequent filing of a Government Code Claim or legal proceedings.

3-1.04B AWARD PERIOD

If the Department awards the contract, the award is made to the lowest responsible bidder within 54
calendar days after bid opening.

The Department may extend the specified award period if the Bidder agrees.

You may request to extend the award period by faxing a request to Design Services before 4:00 p.m. on
or before the last day of the award period. If you do not make this request, after the specified award
period:

1. Your bid becomes invalid
2. You are not eligible for the award of the contract

3-1.05 CONTRACT BONDS (PUB CONT CODE §§ 10221 AND 10222)

The successful bidder must furnish 2 bonds conforming to the requirements in the Agreement of these
special provisions.

3-1.06 CONTRACTOR LICENSE

For a federal-aid contract, the Contractor must be properly licensed as a contractor from contract award
through Contract acceptance (Pub Cont Code § 10164).

For a non-federal-aid contract:

1. Contractor must be properly licensed as a contractor from bid opening through Contract acceptance
(Bus & Prof Code § 7028.15)

2. Joint venture bidders must obtain a joint venture license before contract award (Bus & Prof Code §
7029.1)

3-1.07 INSURANCE POLICIES

The successful bidder must submit copies of its insurance policies conforming to the requirements in the
Agreement of these special provisions.

3-1.08 -3-1.10 RESERVED
3-1.11 PAYEE DATA RECORD
Complete and deliver to the Engineer a Payee Data Record form when requested by the Engineer.

3-1.12 RESERVED
3-1.13 FORM FHWA-1273

For a federal-aid contract, form FHWA-1273 is included with the Contract form in the documents sent to
the successful bidder for execution. Comply with its provisions. Interpret the training and promotion
section as specified in section 7-1.11A.

3-1.14-3-1.17 RESERVED
3-1.18 CONTRACT EXECUTION
The successful bidder must sign the Agreement.



Deliver to Design Services:

1. Signed Agreement including the attached form FHWA-1273

2. Contract bonds

3. Documents identified in section 3-1.07

4. For afederal-aid contract, Local Agency Bidder - DBE Information form

Design Services must receive these documents before the 10th business day after the bidder receives
the contract.

The bidder's security may be forfeited for failure to execute the contract within the time specified (Pub
Cont Code 8§ 10181, 10182, and 10183).
3-1.19 BIDDERS' SECURITIES

The Department keeps the securities of the 1st, 2nd, and 3rd low bidders until the contract has been
executed. The other bidders' securities, other than bidders' bonds, are returned upon determination of the
1st, 2nd, and 3rd low bidders, and their bidders' bonds are of no further effect (Pub Cont Code § 10184).

4 SCOPE OF WORK

Replace Section 4-1.02 with:
4-1.02 INTENT
The Contract intent is to provide for work completion using the best general practices.

Nothing in the specifications, special provisions, Standard Specifications, or in any other Contract
document voids the Contractor's public safety responsibilities.

Replace Section 4-1.07C with:
4-1.07C Reserved

Replace Section 4-1.13 with:

4-1.13 CLEANUP
Before final inspection, leave the job site neat and presentable and dispose of:

Rubbish

Excess materials
Falsework
Temporary structures
Equipment

ahrwNPE

Remove warning, regulatory, and guide signs when directed by the Engineer.

5 CONTROL OF WORK
Delete the 9™ Paragraph of Section 5-1.01

Add the following before the last sentence in Section 5-1.02



Caltrans Standard Plans, City of Fresno Standard Drawings, and any other other-agency Standard
Drawings included in the “Project Details” section of the book entitled “Specifications” have the same
ranking as Standard Plans.”

All other drawings in the “Project Details” section of the book entitled “Specifications” have the same
ranking as Project Plans.

Tables and other documents in the “Project Details” section of the book entitled “Specifications” have the
same ranking as Special Provisions. If a portion of a document in the Project Details section conflicts with
the Special Provisions, the Special Provisions shall prevail.

Replace Section 5-1.09 with:
5-1.09 RESERVED

Replace Section 5-1.12 with:
5-1.12 ASSIGNMENT

No third-party agreement relieves you or your surety of the responsibility to complete the work. Do not
sell, transfer, or otherwise dispose of any Contract part without prior written consent from the Department.

If you assign the right to receive Contract payments, the Engineer accepts the assignment upon the
Engineer's receipt of a notice. Assigned payments remain subject to deductions and withholds described
in the Contract. The Department may use withheld payments for work completion whether payments are
assigned or not.

A pending or disapproved request for assignment does not relieve you of the responsibility to commence
and pursue work timely and in strict accordance with contract documents.

Replace Section 5-1.13C with:
5-1.13C RESERVED

Replace Section 5-1.13D with:
5-1.13D RESERVED

Add the following paragraph to the end of section 5-1.16 with:
Submit Daily Log records to the Engineer weekly for the entire course of work unless the Engineer
requests another interval.
Replace Section 5-1.20B(4) with:

5-1.20B(4) Contractor—Property Owner Agreement
Before procuring material from or disposing or stockpiling of material on non-highway property:

1. Provide proof that the property where materials are to be stockpiled or equipment parked/stored
is appropriately zoned and/or permitted for the use proposed by the Contractor.

2. Obtain written authorization from each and every owner of the property where materials are to be
stockpiled or equipment parked/stored.

3. Provide proof that the signor(s) of the authorization are the owners of the property.

4. Provide an executed release from the property owner(s) absolving the Department from any and
all responsibility in connection with the stockpiling of materials or parking/storage of equipment on
said property.

5. Obtain written permission from the Engineer to stockpile materials or park/store equipment at the
location designated in said authorization.

Before Contract acceptance, submit a document signed by the owner of the material source or disposal
site stating that the Contractor has complied with the Contractor-owner agreement.

Failure by the Contractor to provide written authorization shall result in the withholding of all funds due to
the Contractor until said authorization is received by the County.



Replace Section 5-1.20D with:
5-1.20C Encroachments in County Right of Way

There are existing private encroachments within County right of way to be removed by Contractor as
shown in the plans. Contractor is responsible for coordination with property owner prior performing the
demolition work.

The encroachments to be removed by contractor have bid items for the type and unit measure of the
encroachment. If an encroachment does not have a specific bid item and it is called in the plans to be
removed, it shall be considered in the various items of work and no further compensation will be allowed
therefor.

Replace Section 5-1.20C with:
5-1.20G PG&E Existing Gas Lines and other utilities

There are existing transmission, high pressure and service gas lines within the limits of the project. There
are also some other dry utilities (i.e. Verizon/Frontier) within the limits. The plans show approximate
locations of the utilities based on plat maps provided by utilities company. County cannot guarantee their
final location and depth. Contractor is responsible for contacting underground service alert (USA) 811,
coordinating with utilities companies and following PG&E requirements when working near or above gas
lines.

County staff has coordinated with PG&E. The following are the requirements/statement from PG&E staff:

Transmission Gas Line:

“Any excavations to occur within 10 feet of the pipeline will require a field meet with PG&E Stand-by. Any
excavations within 5 feet will require stand-by to be onsite during the excavation activity”

If trenching, no power-operated equipment can be used within 2 feet of the pipeline unless the line is fully
exposed in all directions (360 degrees around the pipe). Prior to confirming exact location of the pipe and
using power-operated equipment, only hand excavation or vacuum excavation is allowed.”

Potholing at intervals not to exceed 50 feet is required when excavating within 5 feet of the outermost
horizontal edge of the pipeline. Another option would be having Ground Penetration Radar (GPR)
performed prior to demolition at the 50-ft increments, and performing investigative pothole excavations at
the following locations (at minimum):

Project start/stop locations

Any tap location off of our GT pipeline

At least 10 additional locations with the shallowest readings from the GPR
Any other locations where the GT line changes direction or size

Any heavy construction equipment to be used over and near the PGE gas transmission pipeline must be
submitted to PG&E pipe Engineer for approval so that PG&E Engineer can perform the wheel load
calculations.

The following are the maximum allowable wheel loads in pounds for the gas transmission lines along
Adams Ave:



Maximum Allowable Wheel Loads:

Depth of Cover (ft) Maximum Wheel allowable load (Ibs)
2.00 18706
3.00 36894
4.00 56907
5.00 81495
6.00 111451
7.00 146048
8.00 183924

The contractor is responsible to coordinate with PG&E requirements during biding and after award prior to
construction. The PG&E contact information are:

PG&E contact (transmission line):
Nida Bernhardt, Pipeline Engineer
P.H: 559-573-1968
nlb2@pge.com

Distribution/high pressure gas line:

PG&E requires no scarification within 12” from gas distribution main, and requests no mechanical
compaction equipment (i.e., Sheepsfoot) within 18” from top of pipe and heavy vibratory equipment. It is
recommended to use hand compaction equipment within 18” from gas distribution line.

Compaction methods including Non-vibratory equipment and soil stabilizer are acceptable within 6” to 18”
from the top of pipe with the_exception of Vibratory Pad-foot roller

Potholing requirement to high pressure/distribution line is at intervals of 500 ft and some service tee
connections to determine service line depth.
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Maximum Allowable Wheel Loads for 16” line:

gj\f’et? ((:tf) Maximum Allowable Wheel Load (Ibs)
2.00 6,000
3.00 11,000
4.00 15,000
5.00 19,300

Maximum Allowable Wheel Loads for 2” and 6” line:

2" PL 6" STL
. Maximum
Maximum
Depth of Depth of Allowable
Allowable Wheel
Cover (ft) Cover (ft) Wheel Load
Load (lbs)
(Ibs)
1.00 8,500 1.50 41,000
1.50 20,000 2.00 65,000
2.00 35,000 2.50 105,000
2.50 55,000 3.00 144,000
3.00 79,000 - 79,000

The contractor is responsible to coordinate with PG&E requirements during biding and after award prior to
construction. The PG&E contact information are:

PG&E contact (Distribution line):
Jeremiah Camarena

P.H: 559-355-6044
JJ18@pge.com

The County performed some random potholes to the existing gas lines. Results of the pothole are
incorporated as supplemental information only. This information is for the contractor's information only.
This is not to be considered to be part of the contract documents and shall have no bearing whatsoever
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on the interpretation of the typical depth and/or location of the gas lines, standard specifications, the
standard plans, the special provisions, nor shall they have any bearing whatsoever on the interpretation
of the other publications referenced therein.

The Contractor shall be required to use the GPR option provided by PG&E. The bid item “PG&E GAS
LINE POTHOLE” shall include the cost to furnish all labor, equipment materials, tools, to pothole PG&E
transmission and high-pressure gas lines as coordinated and directed by PG&E representative on site
after performing GPR on the transmission gas line.

The bid item “GROUND PENETRATION RADAR (GPR), UTILITY COORDINATION & OTHER
UTILITIES POTHOLE” shall include the cost to furnish all labor, equipment materials, tools, to pothole
other utilities (i.e. fiber optic) on site, coordination with PG&E Rep on site, and perform the GPR to the
gas lines to reduce the necessary number of transmission gas line potholing and no further compensation
will be allowed therefor.

Full compensation for any necessary work or measures required by PG&E to work near their facilities
shall be considered to be included in the various items of work and no further compensation will be
allowed therefor.

Replace Section 5-1.23A with:
5-1.23A General
Section 5-1.23 includes specifications for action and informational submittals.
Any submittal not specified as an informational submittal is an action submittal.

Submit action and informational submittals to the Engineer. Unless otherwise specified in these
Specifications, submittals shall be provided via email in .pdf format.

Each submittal must have a cover sheet that must include:

Contract number

Project Name

Date

Submittals (and resubmittals if applicable) must be numbered sequentially
Structure number if applicable

Contractor

Person responsible for submitting the submittal

Signature of Contractor’s representative sending submittal

Section number and/or item submittal is referencing

10 Pages of submittal, excluding cover sheet

CoNoUAWNE

The Department rejects a submittal if it has any error or omission.

If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next
business day with the same effect as if it had been submitted on the day specified.

Documents must be submitted in the English language.

Convert documents to US customary units.



Replace Section 5-1.26 with:
5-1.26 CONSTRUCTION SURVEYS
The Engineer marks project stationing as the Engineer determines to be necessary to perform the work.

The Contractor uses the existing road to establish the lines and grades required for the work as approved
by the Engineer and as indicated below:

1. The work is horizontally controlled by the existing road yellow stripe. The yellow stripe shall be
used as the Centerline or “L”-Line indicated on the construction plans.

2. The work is vertically controlled by the existing road cross slope and the existing road grade at
the cut neat line.

Replace Section 5-1.27E with:
5-1.27E CHANGE ORDER BILLS
Maintain separate records for change order work costs.

5-1.32 AREAS FOR USE
Occupy the highway only for purposes necessary to perform the work.

Defend, indemnify, and hold the Department harmless to the same extent as under section 7-1.05.

The Department does not allow temporary residences within the County right-of-way.

6 CONTROL OF MATERIALS

Replace section 6-1.05 with:

6-1.05 SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION

Unless substitution is expressly precluded in the special provisions, a reference to a specific brand or
trade name establishes a quality standard and is not intended to limit competition. Unless the Department
has made a public interest finding expressly authorizing sole source procurement of a particular item, you
may use a product that is equal to or better than the specified brand or trade name if authorized.

Submit a substitution request with a time period that:

1. Follows Contract award
2. Allows 30 days for review
3. Causes no delay

Include substantiating data with the substitution request that proves that substitution:

1. Causes no delay
2. Is of equal or better quality and suitability

If the special provisions disallow substitution of a particular item, provide the specified item and do not
propose substitution.



7 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC

Add to Section 7-1.02C:

In conformance with Title 13 § 2449(i), between March 1 and June 1 of each year, new valid Certificates
of Reported Compliance for the current compliance year, as defined in section 2449(n) for the Contractor
and all applicable subcontractors must be submitted. Submit new valid Certificates of Reported
Compliance to the Engineer at least one week prior to the expiration date of the current certificate.

Replace the 2" Paragraph of Section 7-1.02K(2) with:
The general prevailing wage rates and any applicable changes to these wage rates are available:

1. From Design Services
2. From the Department of Industrial Relations' Web site

Replace section 7-1.02K(3) with:
Keep accurate payroll records.

Submit a copy of your certified payroll records, weekly, including those of subcontractors. Include:

1. Each employee's:
1.1. Full name
1.2. Address
1.3. Social security number
1.4. Work classification
1.5. Straight time and overtime hours worked each day and week
1.6. Actual wages paid for each day to each:
1.6.1. Journeyman
1.6.2. Apprentice
1.6.3. Worker
1.6.4. Other employee you employ for the work
1.7. Payrate
1.8. Itemized deductions made
1.9. Check number issued
1.10. Fringe Benefits
2. Apprentices and the apprentice-to-journeyman ratio

Each certified payroll record must include a Statement of Compliance form signed under penalty of
perjury that declares:

1. Information contained in the payroll record is true, correct, and complete

2. Employer has complied with the requirements of sections 1771, 1811, and 1815 for any work
performed by his or her employees on the public works project

3. Wage rates paid are at least those required by the Contract

Submitted certified payrolls for hauling and delivering ready-mixed concrete must be accompanied by a
written time record. The time record must include:

Truck driver's full name and address

Name and address of the factory or batching plant

Time the concrete was loaded at the factory or batching plant

Time the truck returned to the factory or batching plant

Truck driver's signature certifying under penalty of perjury that the information contained in this written
time record is true and correct

agrLONRE



Make certified payroll records available for inspection at all reasonable hours at your main office on the
following basis:

1. Upon the employee's request or upon request of the employee's authorized representative, make
available for inspection a certified copy of the employee's payroll record.

2. Refer the public's requests for certified payroll records to the Department. Upon the public's request,
the Department makes available for inspection or furnishes copies of your certified payroll records.
Do not give the public access to the records at your main office.

Make all payroll records available for inspection and copying or furnish a copy upon request of a
representative of the:

1. Department
2. Division of Labor Standards Enforcement of the Department of Industrial Relations
3. Division of Apprenticeship Standards of the Department of Industrial Relations

Furnish the Department the location of the records. Include the street address, city, and county. Furnish
the Department a natification of a location and address change within 5 business days of the change.

Comply with a request for the records within 10 days after you receive a written request. If you do not
comply within this period, the Department withholds from progress payments a $100 penalty for each day
or part of a day for each worker until you comply. You are not assessed this penalty for a subcontractor's
failure to comply with Labor Code § 1776.

The Department withholds from progress payments for delinquent or inadequate records (Labor Code §
1771.5). If you have not submitted an adequate record by the month's 15th day for the period ending on
or before the 1st of that month, the Department withholds up to 10 percent of the monthly progress
estimate, exclusive of mobilization. The Department does not withhold more than $10,000 or less than
$1,000.

7-1.02K(4)i Apprenticeship Requirements for non-Federal Projects

A. Pursuant to Sections 1770-1780 of the Labor Code of the State of California, the Director of
the Department of Industrial Relations has determined the general prevailing rate of wages in
the locality for each craft or type of worker needed to execute the work. Said wage rates
pursuant to Section 1773.2 of the Labor Code are on file with the Clerk to the Fresno County
Board of Supervisors, and will be made available to any interested person on request. A
copy of this wage scale may also be obtained at the following Web Site: www.dir.ca.gov/dlsr.

B. Pursuant to Section 1775 of the Labor Code of the State of California, nothing in this Article
shall prevent the employment of properly registered apprentices upon public works. Every
such apprentice shall be paid the standard wage paid to apprentices under the regulations of
the craft or trade at which he/she is employed, and shall be employed only at the work of the
craft or trade to which he/she is registered.

C. Only apprentices, as defined in Section 3077, who are in training under apprenticeship
standards and written apprentice agreements under Chapter 4 (commencing at Section
3070), Division 3, of the Labor Code, are eligible to be employed on public works. The
employment and training of each apprentice shall be in accordance with the provisions of the
apprenticeship standards and apprentice agreements under which he/she is training.

D. Fresno County is committed to increasing the availability of employment and training
opportunities, with particular attention to the plight of those who are most economically
disadvantaged. In an effort to advance that purpose, the County will require that the
Contractor and each subcontractor employed on this Project shall use their best efforts to
ensure that thirty-three percent (33%) of apprentice hours, as determined by California Labor
Code Section 1777.5 for each contractor and subcontractor of any tier on this Project, are
performed by qualified participants in state approved apprenticeship programs who also are



current or former “Welfare-to-Work” participants in the CalWORKSs program. Provided, that
nothing contained in this Paragraph D shall be interpreted to relieve or in any way diminish
the obligation of the Contractor and each subcontractor to comply fully with all applicable
apprenticeship laws in accordance with the California Labor Code and the California Code of
Regulations; and accordingly such requirements as are contractually imposed by this
Paragraph D shall be in addition to such legally mandated requirements, and applicable only
to the extent fully consistent therewith.

Replace Section 7-1.02K(6)(j)(iii) with:

7-1.02K(6)(j)(iii) Earth Material Containing Lead

Section 7-1.02K(6)(j)(iii) includes specifications for handling, removing, and disposing of earth material
containing lead.

Lead is present in earth material on the job site. Management of this material exposes workers to health
hazards that must be addressed in your lead compliance plan. The average lead concentrations are
below 1,000 mg/kg total lead and below 5 mg/L soluble lead.

The County performed soil testing for the presence of lead and a copy of the results can be found within
the Supplemental Project Information. Lead has been detected in material to a depth of 12” in roadway
unpaved shoulders. Levels of lead found on the job site range from None Detected (ND) to 270 mg/kg
total lead with an average concentration of 42 mg/kg total lead as analyzed by EPA test method 6010.

1. Soilin areas with average lead concentrations below 80 mg/kg is not a hazardous waste and does
not require disposal at a permitted landfill or solid waste disposal facility.

2. Soil in areas with average lead concentrations above 80 mg/kg and below 320 mg/kg does not
require disposal at a permitted landfill or solid waste disposal facility as long as the soil is
reutilized/kept within the existing road Right of Way.

Handle the material under all applicable laws, rules, and regulations, including those of the following
agencies:

1. Cal/lOSHA

2. CA RWQCB, Region 5-Central Valley Regional Water Quality Control Board
3. CA Department of Toxic Substances Control

If the material is disposed of:

1. Disclose the lead concentration of the material to the receiving property owner when obtaining
authorization for disposal on the property

2. Obtain the receiving property owner's acknowledgment of lead concentration disclosure in the written
authorization for disposal

3. You are responsible for any additional sampling and analysis required by the receiving property
owner

If you choose to dispose of the material at a commercial landfill:

1. Transportitto a Class lll or Class Il landfill appropriately permitted to receive the material

2. You are responsible for identifying the appropriately permitted landfill to receive the material and for
all associated trucking and disposal costs, including any additional sampling and analysis required by
the receiving landfill

Replace Section 7-1.02M(2) with:
7-1.02M(2) Fire Prevention



Cooperate with local fire prevention authorities in eliminating hazardous fire conditions.

Obtain the phone numbers of the nearest fire suppression agency, California Department of Forestry and
Fire Protection (Cal Fire) unit headquarters, United States Forest Service (USFS) ranger district office,
and U.S. Department of Interior (USDI) BLM field office. Submit these phone numbers to the Engineer
before the start of job site activities.

Immediately report to the nearest fire suppression agency fires occurring within the project limits.
Prevent project personnel from setting open fires that are not part of the work.
Prevent the escape of and extinguish fires caused directly or indirectly by job site activities

Except for motor trucks, truck tractors, buses, and passenger vehicles, equip all hydrocarbon-fueled
engines, both stationary and mobile including motorcycles, with spark arresters that meet USFS
standards as specified in the Forest Service Spark Arrester Guide. Maintain the spark arresters in good
operating condition. Spark arresters are not required by Cal Fire, the BLM, or the USFS on equipment
powered by properly maintained exhaust-driven turbo-charged engines or equipped with scrubbers with
properly maintained water levels. The Forest Service Spark Arrester Guide is available at the district
offices.

Each toilet must have a metal ashtray at least 6 inches in diameter by 8 inches deep half-filled with sand
and within easy reach of anyone using the facility.

Locate flammable materials at least 50 feet away from equipment service, parking, and gas and oil
storage areas. Each small mobile or stationary engine site must be cleared of flammable material for a
radius of at least 15 feet from the engine.

Each area to be cleared and grubbed must be cleared and kept clear of flammable material such as dry
grass, weeds, brush, downed trees, oily rags and waste, paper, cartons, and plastic waste. Before
clearing and grubbing, clear a fire break at the outer limits of the areas to be cleared and grubbed. Other
fire breaks may be ordered and are change order work.

Furnish the following fire tools:

1. 1 shovel and 1 fully charged fire extinguisher UL rated at 4 B:C or more on each truck, personnel
vehicle, tractor, grader, or other heavy equipment.

The Engineer may suspend work wholly or in part due to hazardous fire conditions. The days during this
suspension are non—-working days.

If field and weather conditions become such that the determination of the fire danger rating is suspended,
section 7-1.02M(2) will not be enforced for the period of the suspension of the determination of the fire
danger rating. The Engineer will notify you of the dates of the suspension and resumption of the
determination of the fire danger rating.

Add between the 9th and 10th paragraphs of section 7-1.03:
07-15-16
If a height differential of more than 0.04 foot is created by construction activities at a joint transverse to
the direction of traffic on the traveled way or a shoulder subject to public traffic, construct a temporary
taper at the joint with a slope complying with the requirements shown in the following table:

Temporary Tapers

Height differential Slope (horizontal:vertical)
(foot) Taper use of 14 days or less Taper use of more than 14 days
Greater than 0.08 100:1 or flatter 200:1 or flatter
0.04-0.08 70:1 or flatter 70:1 or flatter




For a taper on existing asphalt concrete or concrete pavement, construct the taper with minor HMA under
section 39-2.07.

Grind existing surfaces to accommodate a minimum taper thickness of 0.10 foot under either of the
following conditions:

1. HMA material such as rubberized HMA, polymer-modified bonded wearing course, or open-graded
friction course is unsuitable for raking to a maximum 0.02 foot thickness at the edge
2. Taper will be in place for more than 14 days

For a taper on a bridge deck or approach slab, construct the taper with polyester concrete under section
60-3.04B.

The completed surface of the taper must be uniform and must not vary more than 0.02 foot from the lower
edge of a 12-foot straightedge when placed on its surface parallel and perpendicular to traffic.

If authorized, you may use alternative materials or methods to construct the required taper.

Replace Section 7-1.04 with:
7-1.04 PUBLIC SAFETY
7-1.04A GENERAL
You are responsible to provide for public safety.

Do not construct a temporary facility that interferes with the safe passage of traffic.
Control dust resulting from the work, inside and outside the right-of-way.
Move workers, equipment, and materials without endangering traffic.

Whenever your activities create a condition hazardous to the public, furnish, erect and maintain those
fences, temporary railing, barricades, lights, signs, and other devices and take any other necessary
protective measures to prevent damage or injury to the public.

Any fences, temporary railing, barricades, lights, signs, or other devices furnished, erected and
maintained by you are in addition to those for which payment is provided elsewhere in the specifications.

Provide flaggers whenever necessary to ensure that the public is given safe guidance through the work
zone. At locations where traffic is being routed through construction under one-way controls, move your
equipment in compliance with the one-way controls unless otherwise ordered.

Use of signs, lights, flags, or other protective devices must comply with the California MUTCD and any
directions of the Engineer. Signs, lights, flags or other protective devices must not obscure the visibility of,
nor conflict in intent, meaning, and function of either existing signs, lights and traffic control devices, or
any construction area signs.

Keep existing traffic signals and highway lighting in operation. Other forces within the Department will
perform routine maintenance of these facilities during the work.

Cover signs that direct traffic to a closed area.

Install temporary illumination in a manner which the illumination and the illumination equipment does not
interfere with public safety. The installation of general roadway illumination does not relieve you from
furnishing and maintaining any protective devices.

Equipment must enter and leave the highway via existing ramps and crossovers and must move in the
direction of traffic. All movements of workmen and construction equipment on or across lanes open to
traffic must be performed in a manner that do not endanger the public. Your vehicles or other mobile
equipment leaving an open traffic lane to enter the construction area must slow down gradually in
advance of the location of the turnoff to give the traffic following an opportunity to slow down. When



leaving a work area and entering a roadway carrying traffic, your vehicles and equipment must yield to
traffic.

Immediately remove hauling spillage from a roadway lane or shoulder open to traffic. When hauling on
roadways, trim loads and remove material from shelf areas to minimize spillage.

Notify the Engineer not less than 5 days before the anticipated start of an activity that will change the
vertical or horizontal clearance available to traffic, including shoulders.

If vertical clearance is temporarily reduced to 15.5 feet or less, place low clearance warning signs in
compliance with the California MUTCD and any directions of the Engineer. Signs must comply with the
dimensions, color, and legend requirements of the California MUTCD and section 12-3.06 except that the
signs must have black letters and numbers on an orange retroreflective background. W12-2P signs must
be illuminated so that the signs are clearly visible.

Pave or provide full width continuous and cleared wood walks for pedestrian openings through falsework.
Protect pedestrians from falling objects and concrete-curing water. Extend overhead protection for
pedestrians at least 4 feet beyond the edge of the bridge deck. llluminate all pedestrian openings through
falsework. Temporary pedestrian facilities must comply with the California MUTCD, Part 6, Chapter 6D,
"Pedestrian and Worker Safety."

Do not store vehicles, material, or equipment in a way that:

1. Creates a hazard to the public
2. Obstructs traffic control devices

Do not install or place temporary facilities used to perform the work which interfere with the free and safe
passage of traffic.

Temporary facilities that could be a hazard to public safety if improperly designed must comply with
design requirements described in the Contract for those facilities or, if none are described, with standard
design criteria or codes appropriate for the facility involved. Submit shop drawings and design
calculations for the temporary facilities and show the standard design criteria or codes used. Shop
drawings and supplemental calculations must be sealed and signed by an engineer who is registered as
a civil engineer in the State.

If you appear to be neglectful or negligent in furnishing warning devices and taking protective measures,
the Engineer may direct your attention to the existence of a hazard. You must furnish and install the
necessary warning devices. If the Engineer points out the inadequacy of warning devices and protective
measures, that action on the part of the Engineer does not relieve you from your responsibility for public
safety or abrogate your obligation to furnish and pay for these devices and measures.

Install Type K temporary railing or other authorized protective systems under any of the following
conditions:

1. Excavations: Where the near edge of the excavation is within 15 feet from the edge of an open traffic
lane

2. Temporarily unprotected permanent obstacles: When the work includes the installation of a fixed
obstacle together with a protective system, such as a sign structure together with protective railing,
and you elect to install the obstacle before installing the protective system; or you, for your
convenience and as authorized, remove a portion of an existing protective railing at an obstacle and
do not replace such railing completely the same day

3. Storage areas: When material or equipment is stored within 15 feet of the edge of an open traffic lane
and the storage is not otherwise prohibited by the Contract

4. Height differentials: When construction operations create a height differential greater than 0.15 feet
within 15 feet of the edge of traffic lane

Installation of Type K temporary railing is not required if an excavation within 15 feet from the edge of an
open traffic lane is protected by any of the following:



1. Steel plate or concrete covers of adequate thickness to prevent accidental entry by traffic or the
public

2. Side slope where the downhill slope is 4:1 (horizontal: vertical) or less unless a naturally occurring
condition

3. Barrier or railing

Offset the approach end of Type K temporary railing a minimum of 15 feet from the edge of an open
traffic lane. Install the temporary railing on a skew toward the edge of the traffic lane of not more than 1
foot transversely to 10 feet longitudinally with respect to the edge of the traffic lane. If the 15-foot
minimum offset cannot be achieved, the temporary railing must be installed on the 10 to 1 skew to obtain
the maximum available offset between the approach end of the railing and the edge of the traffic lane,
and an array of temporary crash cushion modules must be installed at the approach end of the temporary
railing.

Secure Type K temporary railing in place before starting work for which the temporary railing is required.

Where 2 or more lanes in the same direction are adjacent to the area where the work is being performed,
including shoulders, the adjacent lane must be closed under any of the following conditions:

1. Work is off the traveled way but within 6 feet of the edge of the traveled way, and the approach speed
is greater than 45 miles per hour

2. Work is off the traveled way but within 3 feet of the edge of the traveled way, and the approach speed
is less than 45 miles per hour

Closure of the adjacent traffic lane is not required when performing any of the following:

1. Working behind a barrier
2. Paving, grinding, or grooving
3. Installing, maintaining, or removing traffic control devices except Type K temporary railing

Do not reduce an open traffic lane width to less than 10 feet. When traffic cones or delineators are used
for temporary edge delineation, the side of the base of the cones or delineators nearest to traffic is
considered the edge of the traveled way.

If a traffic lane is closed with channelizers for excavation work, move the devices to the adjacent edge of
the traveled way when not excavating. Space the devices as specified for the lane closure.

Do not move or temporarily suspend anything over a traffic lane open to the public unless the public is
protected.

7-1.04B WORK ZONE SAFETY AND MOBILITY
7-1.04B(1) POLICY

In order to ensure safe and efficient flow of traffic through work zones, the County of Fresno, via its
General Plan, Transportation and Circulation Element, Policy TRA-1, has adopted the use of AASHTO
Standards as supplemented by Caltrans and County Department of Public Works and Planning
Standards.



7-1.04B(2)TRAFFIC MANAGEMENT PLAN

Perform traffic management shall be in accordance with Section 12, “TEMPORARY TRAFFIC
CONTROL,” of these special provisions.

7-1.04B(3)TEMPORARY TRAFFIC CONTROL PLAN

Prepare traffic control plan(s) in accordance with Section 12, “TEMPORARY TRAFFIC CONTROL,” of
these special provisions.

7-1.04B(4)PUBLIC INFORMATION

Provide notice to public agencies and others to the extent required, if any, elsewhere in these special
provisions. The Engineer provides other noticing not identified to be performed by the Contractor.

Replace Section 7-1.06 with:

7-1.06 INSURANCE
7-1.06A General

Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to
extend to the public the status of a third-party beneficiary for any of these insurance specifications.

7-1.06B Casualty Insurance

Obtain and maintain insurance on all of your operations with companies acceptable to the Department as
follows:

1. Keep all insurance in full force and effect from the start of the work through Contract acceptance.

2. Allinsurance must be with an insurance company with a rating from A.M. Best Financial Strength
Rating of A or better and a Financial Size Category of VIl or better.

3. Maintain completed operations coverage with a carrier acceptable to the State through the expiration
of the patent deficiency in construction statute of repose set forth in Civ Pro Code § 337.1.

7-1.06C Workers' Compensation and Employer's Liability Insurance
Under Labor Code § 1860, secure the payment of worker's compensation under Labor Code § 3700.

Submit to the Department the following certification before performing the work (Labor Code § 1861):

| am aware of the provisions of Section 3700 of the Labor Code which require every employer to be
insured against liability for workers' compensation or to undertake self-insurance in accordance with
the provisions of that code, and | will comply with such provisions before commencing the
performance of the work of this contract.

Contract signing constitutes certification submittal.
Provide Employer's Liability Insurance in amounts not less than:

1. $1,000,000 for each accident for bodily injury by accident
2. $1,000,000 policy limit for bodily injury by disease
3. $1,000,000 for each employee for bodily injury by disease

If there is an exposure of injury to your employees under the U.S. Longshoremen's and Harbor Workers'
Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime
employees, coverage must be included for such injuries or claims.



7-1.06D Liability Insurance
7-1.06D(1) General

Carry General Liability and Umbrella or Excess Liability Insurance covering all operations by or on behalf
of you providing insurance for bodily injury liability and property damage liability for the following limits
and including coverage for:

Premises, operations and mobile equipment

Products and completed operations

Broad form property damage (including completed operations)
Explosion, collapse, and underground hazards

Personal injury

Contractual liability
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7-1.06D(2) Liability Limits/Additional Insureds
Refer to the Agreement of these special provisions

Additional insured coverage must be provided by a policy provision or by an endorsement providing
coverage at least as broad as Additional Insured (Form B) endorsement form CG 2010, as published by
the Insurance Services Office (ISO), or other form designated by the Department.

7-1.06D(3) Contractor's Insurance Policy is Primary

The policy must stipulate that the insurance afforded the additional insureds applies as primary insurance.
Any other insurance or self-insurance maintained by the State is excess only and must not be called upon
to contribute with this insurance.

7-1.06E Automobile Liability Insurance
Comply with requirements in the Agreement of these special provisions
7-1.06F Policy Forms, Endorsements, and Certificates

Provide your General Liability Insurance under Commercial General Liability policy form no. CG0001 as
published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form
no. CG0001.

7-1.06G NOT USED
7-1.06H Enforcement

The Department may assure your compliance with your insurance obligations. Ten days before an
insurance policy lapses or is canceled during the Contract period you must submit to the Department
evidence of renewal or replacement of the policy.

If you fail to maintain any required insurance coverage, the Department may maintain this coverage and
withhold or charge the expense to you or terminate your control of the work.

You are not relieved of your duties and responsibilities to indemnify, defend, and hold harmless the State,
its officers, agents, and employees by the Department's acceptance of insurance policies and certificates.

Minimum insurance coverage amounts do not relieve you for liability in excess of such coverage, nor do
they preclude the State from taking other actions available to it, including the withholding of funds under
this Contract.



7-1.061 Self-Insurance
Comply with the Agreement of these special provisions
Replace Section 7-1.07 with:
7-1.07 LEGAL ACTIONS AGAINST THE DEPARTMENT
7-1.07A General

If legal action is brought against the Department over compliance with a State or federal law, rule, or
regulation applicable to highway work, then:

1. Ifthe Department in complying with a court order prohibits you from performing work, the resulting
delay is a suspension related to your performance, unless the Department terminates the Contract.

2. If a court order other than an order to show cause or the final judgment in the action prohibits the
Department from requiring you to perform work, the Department may delete the prohibited work or
terminate the Contract.

7-1.07C Claims

This section applies to non-seal coat projects which involve asphalt concrete paving. Pay for claims for
personal property damage caused by your work. Claims are limited to:

1. 10 percent of the total bid

Within 30 days of the last working day placement of hot mix asphalt, do the following:

1. Process and resolve all claims reported or submitted to you by the public as follows:

1.1. Within 3 business days of receipt of a claim, submit to the Department a copy of the claim, a
written analysis of the claim, and a statement indicating whether or not you will pay the claim. If
you reject a claim, provide the reasons for rejection in writing.

1.2. If the claimant becomes dissatisfied with your handling of the claim, immediately refer the
claimant to the local district claims office for assistance in resolving the claim.

2. Submit to the Department evidence of your paid claims.

All claims presented to the Department, (Govt Code 8§ 900 et seq.) are processed and resolved by the
Department as follows:

1. The claims are processed as formal government claims subject to all laws and policies and are
resolved as the Department determines including referring the claim to you for handling.

2. If the Department approves settlement of a claim or is ordered to pay pursuant to a court order, the
claim is paid from funds withheld from you.

3. Within 3 business days of the Department’s determination that you are responsible for resolving the
claim, the Department sends a copy of the claim to you for resolution or notifies you of the
Department’s decision to resolve the claim.

The Department withholds an amount not to exceed 5 percent of the total bid to resolve all claims. The
amount is held no longer than 60 days following the last working day so that the Department has ample
time to resolve any pending claims. After 60 days, any remaining amount withheld is returned to you.

If no withheld funds remain or have been returned, the Department may pay any claims and seek
reimbursement from you through an offset or any other legal means. Any reimbursement or offset to be
recovered from you, including all other paid claims, is limited to 10 percent of the total bid.

Section 7-1.07C does not limit your obligation to defend and indemnify the Department.

Add between the 1st and 2nd paragraphs of section 7-1.11A:
Comply with 46 CFR 381.7(a)—(b).



8 PROSECUTION AND PROGRESS
Replace Section 8 with:
8-1.01 GENERAL
Section 8 includes specifications related to prosecuting the Contract and work progress.

8-1.01A Work Hours
Perform all work on working days during daytime.

You may request approval to work on a holiday or on a non-working day. If, pursuant to such request, the
Engineer authorizes you to work on a holiday or on a non-working day, you pay the actual cost incurred
by the Department to perform all inspection, surveying, testing, and all other project-related work by the
Department on such holiday or non-working day. Such payment will be deducted from monies due or
which may become due to the Contractor.

Plan work so that all construction operations performed each day, including cleanup of the project site,
establishment of appropriate traffic control and any other work necessary for the safety of the public shall
be completed within the daytime hours.

Do not perform work during nighttime unless approved by the Engineer

Request approval to work during nighttime in writing and include the appropriate traffic control plan(s) and
work plan(s) which clearly identify all provisions for illuminating all portions of the work site, including any
flagging operations.

If you fail to complete work during the daytime hours, the Engineer may stop all work upon the onset of
nighttime and order you to perform any and all work the Engineer deems necessary to ensure the safety
of the public during the nighttime hours.

You are not entitled to any additional compensation or extension of the contract time as a result of the
Engineer stopping the work due to the onset of nighttime.

8-1.02 SCHEDULE

8-1.02A General

Upon completion of all work, the Department returns the withholds associated with section 8-1.02 and
makes a payment adjustment for work not performed in the same manner as work-character changes.
8-1.02B Level 1 Critical Path Method Schedule

8-1.02B(1) General

No pay item is provided for Level 1 Critical Path Project Schedule. Payment is considered to be included
in the various items of work.

Before or at the preconstruction conference, submit a CPM baseline schedule.

For each schedule, submit:

1. Plotted original, time-scaled network diagram on a sheet at least 8-1/2 by 11 inches with a title block
and timeline
2. A electronic copy in PDF (Adobe Acrobat compatible) format via email to the Engineer.

8-1.02B(2) Schedule Format
On each schedule, show:

1. Planned and actual start and completion dates of each work activity, including applicable:
1.1. Submittal development
1.2. Submittal review and acceptance
1.3. Material procurement



1.4. Contract milestones and constraints

1.5. Equipment and plant setup

1.6. Interfaces with outside entities

1.7. Erection and removal of falsework and shoring
1.8. Test periods

1.9. Major traffic stage change

1.10. Final cleanup

Order that you propose to prosecute the work
Logical links between the time-scaled work activities
All controlling activities

Legible description of each activity

At least 1 predecessor and 1 successor to each activity except for project start and project end
milestones

Duration of at least 1 working day for each activity
Start milestone date as the Contract approval date

SEGEARN
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8-1.02B(3) Updated Schedule

Submit a monthly updated schedule that includes the status of work completed to date and the work yet
to be performed as planned.

You may include changes to updated schedules that do not alter a critical path or extend the scheduled
completion date compared to the current schedule. Changes may include:

1. Adding or deleting activities
2. Changing activity constraints
3. Changing durations

4. Changing logic

If any proposed change in planned work would alter the critical path or extend the scheduled completion
date, submit a revised schedule within 15 days of the proposed change.

8-1.02C-8-1.02F Reserved

8-1.03 PRECONSTRUCTION CONFERENCE

Attend a preconstruction conference with key personnel, including your assigned representative, at a time
and location determined by the Engineer. Submit documents as required before the preconstruction
conference.

Be prepared to discuss the topics and documents shown in the following table:



Topic Document
Potential claim and dispute Potential claim forms
resolution
Contractor's representation Assignment of Contractor's representative
DBE Final utilization reports
Equipment Equipment list
Labor compliance and equal Job site posters and benefit and payroll reports
employment opportunity
Material inspection Notice of Materials to be Used form
Materials on hand Request for Payment for Materials on Hand form
Measurements --
Partnering --
Quality control QC plans
Safety Injury and lliness Prevention Program and job site posters
Schedule Baseline schedule and Weekly Statement of Working Days form
Subcontracting Subcontracting Request form
Surveying Survey Request form
Traffic control Traffic contingency plan and traffic control plans
Utility work --
Weight limitations --
Water pollution control SWPPP or WPCP
Work restrictions PLACs
Action submittals --

8-1.04 START OF JOB SITE ACTIVITIES
8-1.04A General
Provide signed contracts, bonds, and evidence of insurance timely as required.

This section, 8-1.04, “Start of Job Activities,” does not modify remedies available to the Department
should you fail to provide signed contracts bonds and insurance timely.

Submit a notice 72 hours before starting job site activities. If the project has more than 1 location of work,
submit a separate notice for each location.

You may start job site activities before receiving notice of Contract approval if you:

Deliver the signed Contract, bonds, and evidence of insurance to the Department
Submit 72-hour notice

Are authorized by the Department to start

Perform work at your own risk

Perform work under the Contract
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If the Contract is approved, work already performed that complies with the Contract is authorized.

If the Contract is not approved, leave the job site in a neat condition. If a facility has been changed,
restore it to its former condition or an equivalent condition. The Department does not pay for the
restoration.

8-1.04B Standard Start
Be prepared to begin work at the project site no later than the 20th business day after award of the
Contract by the Department.

The Engineer may issue a notice to proceed as soon as the Contracts, including bonds and insurance
certificates, have been approved.



Contractor is required to submit the necessary documentation to Caltrans to obtain encroachment permit
(CEP) to place traffic control signs onto HWY 41 R/W and HWY 99 Right of Way. Refer to Section 12 of
the Special Provisions. Contractor is also required to submit and obtain approval of a Dust Control Plan
(DCP) per Section 14 of these special provisions before commencing any work.

Start work on the day shown in the notice to proceed, unless an early start has been approved.

The Engineer may issue a notice of commencement of contract time if you fail to provide Contracts,
including bonds and insurance certificates or other required documents timely.

A notice of commencement of contract time does not authorize you to start work on the project site, but
contract time begins to elapse on the date shown in the notice of commencement of contract time.

Complete work before the expiration of
SEVENTY (70) WORKING DAYS

from the date shown in said Notice to Proceed, or in the Notice of Commencement of Contract Time,
whichever comes first.

Complete all work, including corrective work and punch list work, prior to the expiration of the allotted
working days. Working days continue to accrue until corrective work and punch list work is completed
and accepted.

Pay to the County of Fresno the sum of
FOUR THOUSAND EIGHT HUNDRED ($4,800.00)

per day for each and every calendar day's delay in finishing the work, including corrective work and punch
list work, in excess of the total number of working days prescribed above.

Replace Section 8-1.04B with:
8-1.04B Reserved
8-1.05 TIME

Contract time starts on the day specified in the notice to proceed or in the notice of commencement of
contract time as described in section 8-1.04 or on the day you start job site activities, whichever occurs
first.

Complete the work within the Contract time.

Meet each specified interim work completion date.

The Engineer issues a Weekly Statement of Working Days by the end of the following week.
The Weekly Statement of Working Days shows:

1. Working days and non—working days during the reporting week

2. Time adjustments

3. Work completion date computations, including working days remaining
4. Controlling activities

8-1.06 SUSPENSIONS

The Engineer may suspend work wholly or in part due to conditions unsuitable for work progress. Provide
for public safety and a smooth and unobstructed passageway through the work zone during the
suspension as specified in sections 7-1.03 and 7-1.04. Providing the passageway is force account work.
The Department makes a time adjustment for the suspension due to a critical delay.



The Engineer may suspend work wholly or in part due to your failure to (1) fulfill the Engineer's orders, (2)
fulfill a Contract part, or (3) perform weather-dependent work when conditions are favorable so that
weather-related unsuitable conditions are avoided or do not occur. The Department may provide for a
smooth and unobstructed passageway through the work during the suspension and deduct the cost from
payments. The Department does not make a time adjustment for the suspension.

Upon the Engineer's order of suspension, suspend work immediately. Resume work when ordered.

8-1.07 DELAYS
8-1.07A General
To request a delay-related time or payment adjustment, submit an RFI.

8-1.07B Time Adjustments

The Department may make a time adjustment for a critical delay. The Engineer uses information from the
schedule to evaluate requests for time adjustments.

To request an adjustment, submit a revised schedule showing the delay's effect on the controlling activity.
If the delay has:

1. Occurred, submit records of the dates and what work was performed during the delayed activity
2. Not occurred, submit the expected dates or duration of the delayed activity

Update the schedule to the last working day before the start of the delay if ordered.

8-1.07C Payment Adjustments
The Department may make a payment adjustment for an excusable delay that affects your costs.

Only losses for idle equipment, idle workers, and moving or transporting equipment are eligible for delay-
related payment adjustments.

The Engineer determines payment for idle time of equipment in the same manner as determinations are
made for equipment used in the performance of force account work under section 9-1.04 with the
following exceptions:

1. Delay factor in the Labor Surcharge and Equipment Rental Rates applies to each equipment rental
rate.

2. Daily number of payable hours equals the normal working hours during the delay, not to exceed 8
hours per day.

3. Delay days exclude non—working days.

4. Markups are not added.

The Engineer determines payment adjustment for the idle workers under section 9-1.04B, but does not
add markups.

The Engineer includes costs due to necessary extra moving or transporting of equipment.

The Department does not make a payment adjustment for overhead incurred during non—working days of
additional construction seasons experienced because of delay.

8-1.08-8-1.09 RESERVED
8-1.10 LIQUIDATED DAMAGES
8-1.10A General

The Department specifies liquidated damages (Pub Cont Code § 10226). Liquidated damages, if any,
accrue starting on the 1st day after the expiration of the working days through the day of Contract
acceptance except as specified in sections 8-1.10B and 8-1.10C.

The Department withholds liquidated damages before the accrual date if the anticipated liquidated
damages may exceed the value of the remaining work.



Liguidated damages are specified in section 8-1.04.

8-1.10B Failure to Complete Work Parts within Specified Times

The Department may deduct specified damages from payments for each day needed to complete a work
part in excess of the time specified for completing the work part.

Damages for untimely completion of work parts may not be equal to the daily amount specified as
liquidated damages for the project as a whole, but the Department does not simultaneously assess
damages for untimely completion of work parts and for the whole work.

Damages accrue starting the 1st day after a work part exceeds the specified time through the day the
specified work part is complete.

8-1.10C Failure to Complete Work Parts by Specified Dates

The Department may deduct specified damages from payments for each day needed to complete a work
part in excess of the specified completion date for the work part.

Damages for untimely completion of a work part may not be equal to the daily amount specified as
liquidated damages for the project as a whole, but the Department does not simultaneously assess
damages for untimely completion of a work part and the whole work.

Damages accrue starting the 1st day after an unmet completion date through the day the work part is
complete.

8-1.10D RESERVED
8-1.11-8-1.12 RESERVED
8-1.13 CONTRACTOR'S CONTROL TERMINATION

The Department may terminate your control of the work for failure to do any of the following (Pub Cont
Code § 10253):

1. Supply an adequate workforce

2. Supply material as described

3. Pay subcontractors (Pub Cont Code §10262)

4. Prosecute the work as described in the Contract

The Department may also terminate your control for failure to maintain insurance coverage.

For a federal-aid project, the Department may terminate your control of the work for failure to include
"Required Contract Provisions, Federal-Aid Construction Contracts" in subcontracts.

The Department gives notice to you and your surety at least 5 business days before terminating control.
The notice describes the failures and the time allowed to remedy the failures. If failures are not remedied
within the time provided, the Department takes control of the work.

The Department may complete the work if the Department terminates the Contractor's control or you
abandon the project (Pub Cont Code § 10255). The Department determines the unpaid balance under
Pub Cont Code § 10258 and the Contract.

At any time before final payment of all claims, the Department may convert a Contractor's control
termination to a Contract termination.

8-1.14 CONTRACT TERMINATION

8-1.14A General

The Director may terminate the Contract if it serves the State's best interest. The Department issues you
a written notice, implements the termination, and pays you.

8-1.14B Relief from Responsibility for Work

Upon receiving a termination notice:



Stop work

Notify subcontractors and suppliers of the Contract termination and stop Contract-related work
Perform the Engineer-ordered work to secure the job site for termination

Remove equipment

Subiject to the Engineer's authorization, settle termination-related claims and liabilities involving
subcontractors and suppliers; assign to the Department the rights, titles, or interests held by you with
respect to these parties

agrwONE

8-1.14C Responsibility for Materials
Upon receiving a termination notice, protect unused material until:

1. You submit an inventory of materials already produced, purchased, or ordered but not yet used;
include the location of the material.

2. The Engineer identifies materials that will be retained by the Department. Submit bills of sales or
other records of material title.

3. The Engineer confirms that unused materials paid by progress payment and materials furnished by
the State have been delivered and stored as ordered.

4. The titles are transferred for materials purchased by the Department.

Dispose of materials that will not be retained by the Department.

8-1.14D Contract Acceptance after Termination
The Engineer recommends Contract acceptance after determining the completion of:

1. Work ordered to be completed before termination
2. Other work ordered to secure the project before termination
3. Material delivery and title transfer

The Department pays you under section 9-1.17.

8-1.14E Payment Adjustment for Termination

If the Department issues a termination notice, the Engineer determines the payment for termination based
on the following:

1. Direct cost for the work:
1.1. Including:
1.1.1. Mobilization.
1.1.2. Demobilization.
1.1.3. Securing the job site for termination.
1.1.4. Losses from the sale of materials.
1.2. Notincluding:
1.2.1. Cost of materials you keep.
1.2.2. Profit realized from the sale of materials.
1.2.3. Cost of material damaged by:
1.2.3.1. Act of God.
1.2.3.2. Act of a public enemy.
1.2.3.3. Fire.
1.2.3.4. Flood.
1.2.3.5. Governor-declared state of emergency.
1.2.3.6. Landslide.
1.2.3.7. Tsunami.
1.2.4. Other credits.
2. Cost of remedial work, as estimated by the Engineer, is not reimbursed.
3. Allowance for profit not to exceed 4 percent of the cost of the work. Prove a likelihood of having made
a profit had the Contract not been terminated.
4. Material handling costs for material returned to the vendor or disposed of as ordered.



5. Costs in determining the payment adjustment due to the termination, excluding attorney fees and
litigation costs.

Termination of the Contract does not relieve the surety of its obligation for any just claims arising out of
the work performed.

8-1.15-8-1.16 RESERVED

9 PAYMENT

Add Section 9-1.01A:
9-1.01A COMPENSATION

The bid items shown in the bid item list represent full compensation for performing all work. Full
compensation for any work for which there is no bid item shall be considered to be included in the various
items of work.

Replace Section 9-1.03 with:
9-1.03 PAYMENT SCOPE

The Department pays you for furnishing the resources and activities required to complete the work. The
Department's payment is full compensation for furnishing the resources and activities, including:

1. Risk, loss, damage repair, or cost of whatever character arising from or relating to the work and
performance of the work

2. PLACs and taxes

3. Any royalties and costs arising from patents, trademarks, and copyrights involved in the work

The Department does not pay for your loss, damage, repair, or extra costs of whatever character arising
from or relating to the work that is a direct or indirect result of your choice of construction methods,
materials, equipment, or manpower, unless specifically mandated by the Contract.

Payment is:

1. Full compensation for all work involved in each bid item shown on the Bid Item List by the unit of
measure shown for that bid item

2. For the price bid for each bid item shown on the Bid Item List or as changed by change order with a
specified price adjustment

Full compensation for work specified in divisions |, I, and X is included in the payment for the bid items
unless:

1. Bid item for the work is shown on the Bid Item List
2. Work is specified as change order work

Work paid for under one bid item is not paid for under any other bid item.

Payment for a bid item includes payment for work in sections referenced by the section set forth by that
bid item.

Notwithstanding anything to the contrary in these special provisions, full compensation for
performing all work as shown, as specified, and as directed by the Engineer is considered to be
included in the various bid items, and no additional payment will be made, except pursuant to a
contract change order to perform work not shown and/or specified.

If one or more bid item(s) is/are not included, perform the work as shown and as specified and
payment therefor is considered to be included in the various items of work.



If an alternative is described in the Contract, the Department pays based on the bid items for the details
and specifications not described as an alternative unless the bid item is described as an alternative, in
which case, the Department pays based on the details and specifications for that alternative.

The Department pays for change order work based on one or a combination of the following:

1. Bid item prices
2. Force account
3. Agreed price

4. Specialist billing

If the Engineer chooses to pay for change order work based on an agreed price, but you and the
Engineer cannot agree on the price, the Department pays by force account.

If a portion of extra work is covered by bid items, the Department pays for this work as changed quantities
in those items. The Department pays for the remaining portion of the extra work by force account or
agreed price.

If the amount of a deduction or withhold exceeds final payment, the Department invoices you for the
difference, to be paid upon receipt.

Pay your subcontractors within 10 days of receipt of each progress payment under Pub Cont Code 8§88
10262 and 10262.5.

9-1.07 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
9-1.07A General

Section 9-1.07 applies to asphalt contained in materials for pavement structures and pavement surface
treatments such as HMA, tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and modified
asphalt binders placed in the work. Section 9-1.07 does not apply if you opted out of payment
adjustments for price index fluctuations at the time of bid.

The Engineer adjusts payment whenever the California statewide crude oil price index for the month the
material is placed is more than 5 percent higher or lower than the price index at the time of bid.

The California Department of Transportation determines the California statewide crude oil price index
each month on or about the 1st business day of the month using the average of the posted prices in
effect for the previous month as posted by Chevron, ExxonMobil, and ConocoPhillips for the Buena Vista
and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the
remaining posted prices. The Department may include additional fields to determine the index.

For the California statewide crude oil price index, go to the California Department of Transportation
Division of Construction Web site.

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly
progress payment.

The Department makes payment adjustments due to price index fluctuations for changed quantities under
section 9-1.06.

If you do not complete the work within the Contract time, payment adjustments during the overrun period
are determined using the California statewide crude oil price index in effect for the month in which the
overrun period began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.



2. 100 percent or more over the price index at bid opening, do not furnish material containing asphalt
until the Engineer authorizes you to proceed with that work. The Department may decrease bid item
guantities, eliminate bid items, or terminate the Contract.

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax
jurisdiction where the material is to be placed.

Submit a public weighmaster's certificate for HMA, tack coat, asphaltic emulsions, and modified asphalt
binders, including those materials not paid for by weight. For slurry seals, submit a separate public
weighmaster's certificate for the asphaltic emulsion.

Replace Section 9-1.16F with:
9-1.16F Retentions

The Department, once in each month, shall cause an estimate in writing to be made by the Engineer.
The estimate shall include the total amount of work done and acceptable materials furnished, provided
the acceptable materials are listed as eligible for partial payment as materials in the special provisions
and are furnished and delivered by the Contractor on the ground and not used or are furnished and
stored for use on the contract, if the storage is within the State of California and the Contractor furnishes
evidence satisfactory to the Engineer that the materials are stored subject to or under the control of the
Department, to the time of the estimate, and the value thereof. The estimate shall also include any
amounts payable for mobilization. Daily extra work reports furnished by the Contractor less than 5
calendar days, not including Saturdays, Sundays and legal holidays, before the preparation of the
monthly progress estimate shall not be eligible for payment until the following month's estimate.

The amount of any material to be considered in making an estimate will in no case exceed the amount
thereof which has been reported by the Contractor to the Engineer on State-furnished forms properly
filled out and executed, including accompanying documentation as therein required, less the amount of
the material incorporated in the work to the time of the estimate. Only materials to be incorporated in the
work will be considered. The estimated value of the material established by the Engineer will in no case
exceed the contract price for the item of work for which the material is furnished.

The Department shall retain 5 percent of the estimated value of the work done and 5 percent of the value
of materials so estimated to have been furnished and delivered and unused or furnished and stored as
aforesaid as part security for the fulfillment of the contract by the Contractor. The Department will not
hold retention for mobilization or demaobilization.

The Department shall pay monthly to the Contractor, while carrying on the work, the balance not retained,
as aforesaid, after deducting therefrom all previous payments and all sums to be kept or retained under
the provisions of the contract. No monthly estimate or payment shall be required to be made when, in the
judgment of the Engineer, the work is not proceeding in accordance with the provisions of the contract.

No monthly estimate or payment shall be construed to be an acceptance of any defective work or
improper materials.

Attention is directed to the prohibitions and penalties pertaining to unlicensed contractors as provided in
Business and Professions Code Sections 7028.15(a) and 7031.

Add Section 9-1.23:

9-1.23 RESOLUTION OF CONTRACT CLAIMS

Public works contract claims of three hundred seventy-five thousand dollars ($375,000) or less which arise
between a Contractor and a local public agency shall be resolved in accordance with the provisions of
California Public Contract Code Sections 20104-20104.6, inclusive. In addition, California Public Contract
Code Section 9204 requires that the procedure established therein shall apply to all claims (as therein
defined) filed by a contractor in connection with a public works project. Accordingly, this contract expressly
incorporates all of the terms and conditions of those statutory provisions, which are as follows:



California Public Contract Code Section 9204

(a) The Legislature finds and declares that it is in the best interests of the state and its citizens to ensure
that all construction business performed on a public works project in the state that is complete and not in
dispute is paid in full and in a timely manner.

(b) Notwithstanding any other law, including, but not limited to, Article 7.1 (commencing with Section
10240) of Chapter 1 of Part 2, Chapter 10 (commencing with Section 19100) of Part 2, and Article 1.5
(commencing with Section 20104) of Chapter 1 of Part 3, this section shall apply to any claim by a
contractor in connection with a public works project.

(c) For purposes of this section:

(1) “Claim” means a separate demand by a contractor sent by registered mail or certified mail
with return receipt requested, for one or more of the following:
(A) A time extension, including, without limitation, for relief from damages or penalties for
delay assessed by a public entity under a contract for a public works project.
(B) Payment by the public entity of money or damages arising from work done by, or on
behalf of, the contractor pursuant to the contract for a public works project and payment
for which is not otherwise expressly provided or to which the claimant is not otherwise
entitled.
(C) Payment of an amount that is disputed by the public entity.

(2) “Contractor” means any type of contractor within the meaning of Chapter 9 (commencing with
Section 7000) of Division 3 of the Business and Professions Code who has entered into a direct
contract with a public entity for a public works project.

(3)(A) “Public entity” means, without limitation, except as provided in subparagraph (B), a state
agency, department, office, division, bureau, board, or commission, the California State
University, the University of California, a city, including a charter city, county, including a charter
county, city and county, including a charter city and county, district, special district, public
authority, political subdivision, public corporation, or nonprofit transit corporation wholly owned by
a public agency and formed to carry out the purposes of the public agency.
(B) “Public entity” shall not include the following:

(i) The Department of Water Resources as to any project under the jurisdiction of

that department.

(i) The Department of Transportation as to any project under the jurisdiction of

that department.

(iif) The Department of Parks and Recreation as to any project under the

jurisdiction of that department.

(iv) The Department of Corrections and Rehabilitation with respect to any project

under its jurisdiction pursuant to Chapter 11 (commencing with Section 7000) of

Title 7 of Part 3 of the Penal Code.

(v) The Military Department as to any project under the jurisdiction of that

department.

(vi) The Department of General Services as to all other projects.

(vii) The High-Speed Rail Authority.

(4) “Public works project” means the erection, construction, alteration, repair, or improvement of
any public structure, building, road, or other public improvement of any kind.

(5) “Subcontractor” means any type of contractor within the meaning of Chapter 9 (commencing
with Section 7000) of Division 3 of the Business and Professions Code who either is in direct
contract with a contractor or is a lower tier subcontractor.

(d) () (A) Upon receipt of a claim pursuant to this section, the public entity to which the claim applies
shall conduct a reasonable review of the claim and, within a period not to exceed 45 days, shall provide



the claimant a written statement identifying what portion of the claim is disputed and what portion is
undisputed. Upon receipt of a claim, a public entity and a contractor may, by mutual agreement, extend
the time period provided in this subdivision.
(B) The claimant shall furnish reasonable documentation to support the claim.
(C) If the public entity needs approval from its governing body to provide the claimant a
written statement identifying the disputed portion and the undisputed portion of the claim,
and the governing body does not meet within the 45 days or within the mutually agreed to
extension of time following receipt of a claim sent by registered mail or certified mail,
return receipt requested, the public entity shall have up to three days following the next
duly publicly noticed meeting of the governing body after the 45-day period, or extension,
expires to provide the claimant a written statement identifying the disputed portion and
the undisputed portion.
(D) Any payment due on an undisputed portion of the claim shall be processed and made
within 60 days after the public entity issues its written statement. If the public entity fails
to issue a written statement, paragraph (3) shall apply.

(2) (A) If the claimant disputes the public entity’s written response, or if the public entity fails to
respond to a claim issued pursuant to this section within the time prescribed, the claimant may
demand in writing an informal conference to meet and confer for settlement of the issues in
dispute. Upon receipt of a demand in writing sent by registered mail or certified mail, return
receipt requested, the public entity shall schedule a meet and confer conference within 30 days
for settlement of the dispute.
(B) Within 10 business days following the conclusion of the meet and confer conference,
if the claim or any portion of the claim remains in dispute, the public entity shall provide
the claimant a written statement identifying the portion of the claim that remains in
dispute and the portion that is undisputed. Any payment due on an undisputed portion of
the claim shall be processed and made within 60 days after the public entity issues its
written statement. Any disputed portion of the claim, as identified by the contractor in
writing, shall be submitted to nonbinding mediation, with the public entity and the claimant
sharing the associated costs equally. The public entity and claimant shall mutually agree
to a mediator within 10 business days after the disputed portion of the claim has been
identified in writing. If the parties cannot agree upon a mediator, each party shall select a
mediator and those mediators shall select a qualified neutral third party to mediate with
regard to the disputed portion of the claim. Each party shall bear the fees and costs
charged by its respective mediator in connection with the selection of the neutral
mediator. If mediation is unsuccessful, the parts of the claim remaining in dispute shall be
subject to applicable procedures outside this section.
(C) For purposes of this section, mediation includes any nonbinding process, including,
but not limited to, neutral evaluation or a dispute review board, in which an independent
third party or board assists the parties in dispute resolution through negotiation or by
issuance of an evaluation. Any mediation utilized shall conform to the timeframes in this
section.
(D) Unless otherwise agreed to by the public entity and the contractor in writing, the
mediation conducted pursuant to this section shall excuse any further obligation under
Section 20104.4 to mediate after litigation has been commenced.
(E) This section does not preclude a public entity from requiring arbitration of disputes
under private arbitration or the Public Works Contract Arbitration Program, if mediation
under this section does not resolve the parties’ dispute.

(3) Failure by the public entity to respond to a claim from a contractor within the time periods
described in this subdivision or to otherwise meet the time requirements of this section shall result
in the claim being deemed rejected in its entirety. A claim that is denied by reason of the public
entity’s failure to have responded to a claim, or its failure to otherwise meet the time requirements
of this section, shall not constitute an adverse finding with regard to the merits of the claim or the
responsibility or qualifications of the claimant.



(4) Amounts not paid in a timely manner as required by this section shall bear interest at 7
percent per annum.

(5) If a subcontractor or a lower tier subcontractor lacks legal standing to assert a claim against a
public entity because privity of contract does not exist, the contractor may present to the public
entity a claim on behalf of a subcontractor or lower tier subcontractor. A subcontractor may
request in writing, either on his or her own behalf or on behalf of a lower tier subcontractor, that
the contractor present a claim for work which was performed by the subcontractor or by a lower
tier subcontractor on behalf of the subcontractor. The subcontractor requesting that the claim be
presented to the public entity shall furnish reasonable documentation to support the claim. Within
45 days of receipt of this written request, the contractor shall notify the subcontractor in writing as
to whether the contractor presented the claim to the public entity and, if the original contractor did
not present the claim, provide the subcontractor with a statement of the reasons for not having
done so.

(e) The text of this section or a summary of it shall be set forth in the plans or specifications for any
public works project that may give rise to a claim under this section.

(H A waiver of the rights granted by this section is void and contrary to public policy, provided, however,
that (1) upon receipt of a claim, the parties may mutually agree to waive, in writing, mediation and
proceed directly to the commencement of a civil action or binding arbitration, as applicable; and (2) a
public entity may prescribe reasonable change order, claim, and dispute resolution procedures and
requirements in addition to the provisions of this section, so long as the contractual provisions do not
conflict with or otherwise impair the timeframes and procedures set forth in this section.

(g) This section applies to contracts entered into on or after January 1, 2017.

(h) Nothing in this section shall impose liability upon a public entity that makes loans or grants available
through a competitive application process, for the failure of an awardee to meet its contractual

obligations.

(i) This section shall remain in effect only until January 1, 2027, and as of that date is repealed, unless a

later enacted statute, that is enacted before January 1, 2027, deletes or extends that date.

California Public Contract Code Sections 20104 — 20104.6

Section 20104

(a)(1) This article applies to all public works claims of three hundred seventy-five thousand dollars
($375,000) or less which arise between a contractor and a local agency.

(2) This article shall not apply to any claims resulting from a contract between a contractor and a
public agency when the public agency has elected to resolve any disputes pursuant to Article 7.1
(commencing with Section 10240) of Chapter 1 of Part 2.

(b)(1) "Public work" means "public works contract" as defined in Section 1101 but does not include any
work or improvement contracted for by the state or the Regents of the University of California.

(2) "Claim" means a separate demand by the contractor for (A) a time extension, (B) payment of
money or damages arising from work done by, or on behalf of, the contractor pursuant to the
contract for a public work and payment of which is not otherwise expressly provided for or the
claimant is not otherwise entitled to, or (C) an amount the payment of which is disputed by the
local agency.



(c) The provisions of this article or a summary thereof shall be set forth in the plans or specifications for
any work which may give rise to a claim under this article.

(d) This article applies only to contracts entered into on or after January 1, 1991.

Section 20104.2

For any claim subject to this article, the following requirements apply:

(&) The claim shall be in writing and include the documents necessary to substantiate the claim. Claims
must be filed on or before the date of final payment. Nothing in this subdivision is intended to extend the
time limit or supersede notice requirements otherwise provided by contract for the filing of claims.

(b) (1) For claims of less than fifty thousand dollars ($50,000), the local agency shall respond in writing to
any written claim within 45 days of receipt of the claim, or may request, in writing, within 30 days of
receipt of the claim, any additional documentation supporting the claim or relating to defenses to the claim
the local agency may have against the claimant.

(2) If additional information is thereafter required, it shall be requested and provided pursuant to
this subdivision, upon mutual agreement of the local agency and the claimant.

(3) The local agency's written response to the claim, as further documented, shall be submitted
to the claimant within 15 days after receipt of the further documentation or within a period of time
no greater than that taken by the claimant in producing the additional information, whichever is
greater.

(c) (1) For claims of over fifty thousand dollars ($50,000) and less than or equal to three hundred
seventy-five thousand dollars ($375,000), the local agency shall respond in writing to all written claims
within 60 days of receipt of the claim, or may request, in writing, within 30 days of receipt of the claim, any
additional documentation supporting the claim or relating to defenses to the claim the local agency may
have against the claimant.

(2) If additional information is thereafter required, it shall be requested and provided pursuant to
this subdivision, upon mutual agreement of the local agency and the claimant.

(3) The local agency's written response to the claim, as further documented, shall be submitted
to the claimant within 30 days after receipt of the further documentation, or within a period of time
no greater than that taken by the claimant in producing the additional information or requested
documentation, whichever is greater.

(d) If the claimant disputes the local agency's written response, or the local agency fails to respond within
the time prescribed, the claimant may so notify the local agency, in writing, either within 15 days of receipt
of the local agency's response or within 15 days of the local agency's failure to respond within the time
prescribed, respectively, and demand an informal conference to meet and confer for settlement of the
issues in dispute. Upon a demand, the local agency shall schedule a meet and confer conference within
30 days for settlement of the dispute.

(e) Following the meet and confer conference, if the claim or any portion remains in dispute, the claimant
may file a claim as provided in Chapter 1 (commencing with Section 900) and Chapter 2 (commencing
with Section 910) of Part 3 of Division 3.6 of Title 1 of the Government Code. For purposes of those
provisions, the running of the period of time within which a claim must be filed shall be tolled from the time
the claimant submits his or her written claim pursuant to subdivision (a) until the time that claim is denied



as a result of the meet and confer process, including any period of time utilized by the meet and confer
process.

(f) This article does not apply to tort claims and nothing in this article is intended nor shall be construed
to change the time periods for filing tort claims or actions specified by Chapter 1 (commencing with
Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the
Government Code.

Section 20104.4

The following procedures are established for all civil actions filed to resolve claims subject to this article:

(a) Within 60 days, but no earlier than 30 days, following the filing or responsive pleadings, the court
shall submit the matter to nonbinding mediation unless waived by mutual stipulation of both parties. The
mediation process shall provide for the selection within 15 days by both parties of a disinterested third
person as mediator, shall be commenced within 30 days of the submittal, and shall be concluded within
15 days from the commencement of the mediation unless a time requirement is extended upon a good
cause showing to the court or by stipulation of both parties. If the parties fail to select a mediator within
the 15-day period, any party may petition the court to appoint the mediator.

(b) (1) If the matter remains in dispute, the case shall be submitted to judicial arbitration pursuant to
Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the Code of Civil Procedure,
notwithstanding Section 1141.11 of that code. The Civil Discovery Act (Title 4 (commencing with Section
2016.010) of Part 4 of the Code of Civil Procedure) shall apply to any proceeding brought under this
subdivision consistent with the rules pertaining to judicial arbitration.

(2) Notwithstanding any other provision of law, upon stipulation of the parties, arbitrators
appointed for purposes of this article shall be experienced in construction law, and, upon
stipulation of the parties, mediators and arbitrators shall be paid necessary and reasonable hourly
rates of pay not to exceed their customary rate, and such fees and expenses shall be paid
equally by the parties, except in the case of arbitration where the arbitrator, for good cause,
determines a different division. In no event shall these fees or expenses be paid by state or
county funds.

(3) In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the Code
of Civil Procedure, any party who after receiving an arbitration award requests a trial de novo but
does not obtain a more favorable judgment shall, in addition to payment of costs and fees under

that chapter, pay the attorney's fees of the other party arising out of the trial de novo.

(c) The court may, upon request by any party, order any witnesses to participate in the mediation or
arbitration process.

Section 20104.6

(&) No local agency shall fail to pay money as to any portion of a claim which is undisputed except as
otherwise provided in the contract.

(b) In any suit filed under Section 20104.4, the local agency shall pay interest at the legal rate on any
arbitration award or judgment. The interest shall begin to accrue on the date the suit is filed in a court of
law.

Add Section 9-1.24:



9-1.24 SUPPLEMENTAL WORK (PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS)

This item is provided solely to provide funds necessary for adjustments to the prices of those oil-
containing materials expressly specified as eligible for such adjustments in “Payment Adjustments for
Price Index Fluctuations,” elsewhere in these special provisions.

The amount included for this item is an estimate only, and is a predetermined amount included in the bid
item list for the project.

This item, “Supplemental Work (Payment Adjustments for Price Index Fluctuations” is purely
administrative in nature, is not intended to limit such payment adjustments to the number provided in the
bid item list, nor is it intended to modify or supplement the provisions in “Payment Adjustments for Price
Index Fluctuations,” in any manner whatsoever. Any and all such adjustments shall be made in strict
conformance with the requirements in said section.

The provisions in Section 9-1.06, "Changed Quantity Pay Adjustments" of the Standard Specifications
shall not apply to the item “Supplemental Work (Payment Adjustments for Price Index Fluctuations).”

DIVISION Il GENERAL CONSTRUCTION

10 GENERAL
Add to the end of Section 10-1.02C(2):

Protect any irrigation component to be relocated before performing any other construction activity in the
area.

Add to the beginning of Section 10-1.02E:
Construct the new pavement structure adjacent to the existing traveled way by successively excavating,
preparing subgrade, placing base materials, and paving. Perform these activities concurrently after you
start paving.

If a difference in excess of 0.15 foot exists between the elevation of the existing pavement and the
elevation of an excavation within 8 feet of the traveled way at the end of each working day, place and
compact material against the vertical cut adjacent to the traveled way. During the excavation, you may
use native material for this purpose except you must use structural material once you start placing the
structural section. Place the material to the top of the existing pavement and taper at a slope of 4:1
(horizontal:vertical) or flatter to the bottom of the excavation. Do not use treated base for the taper.

12 TEMPORARY TRAFFIC CONTROL
Add to section 12-1.01:
The project requires obtaining Temporary traffic control encroachment permit from Caltrans Right-of-Way.
Contractor shall obtain TCP encroachment permit to place signs on HWY 41 and Hay 99 Right of way.
Contractor shall obtain final fees from Caltrans before submitting the bid. The contractor can download
the Standard Encroachment Permit Application form TR-0100 at the link below:

https://dot.ca.gov/programs/traffic-operations/ep/applications

The contractor must submit the electronic copy of the permit application to our District 6 mailbox below:

District6 EncroachmentPermits@dot.ca.gov



https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fdot.ca.gov%2Fprograms%2Ftraffic-operations%2Fep%2Fapplications&data=04%7C01%7Csartal%40fresnocountyca.gov%7C190816da6ba2498a41e708d8f62340dd%7C3ccce0182cd74123960d6cc1d47e3550%7C1%7C0%7C637529978585998080%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=927QUh2hXtrKzScypS68XC1F2uNPp%2FKKl3ojYT1CFUw%3D&reserved=0
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Replace section 12-1.04 with:
12-1.04 FLAGGING COSTS

You pay the cost of furnishing all flaggers, including transporting flaggers and furnishing stands and
towers for flaggers to provide for the passage of traffic through the work as specified in sections 7-1.03
and 7-1.04.

Replace Section 12-2 with:
12-2 CONSTRUCTION PROJECT FUNDING SIGNS
12-2.01 GENERAL
Details for construction project funding signs are in Project Details.

Keep construction project funding signs clean and in good repair at all times.

12-2.02 MATERIALS

Provide Construction project funding signs, posts, and mounting hardware.

Construction project funding signs must be wood post signs complying with section 82-3.

Sign panels for construction project funding signs must be framed, single sheet aluminum panels
complying with section 82-2.

The background on construction project funding signs must be Type Il retroreflective sheeting on the
Authorized Material List for signing and delineation materials.

The legend must be retroreflective, except for nonreflective black letters and numerals. The colors blue
and orange must comply with PR Color no. 3 and no. 6, respectively, as specified in the Federal Highway
Administration's Color Tolerance Chart.

The size of the legend on construction project funding signs must be as described. Do not add any
additional information unless authorized.

FEDERAL HIGHWAY TRUST FUNDS
FRESNO COUNTY ROAD FUNDS / SB-1

12-2.03 CONSTRUCTION

Provide and install a total of 2 construction project funding signs at the locations designated by the
Engineer before starting major work activities visible to highway users.

Upon completion and acceptance of the work, the signs shall be removed and become the property of the
Contractor.

12-2.04 PAYMENT
The Department pays you for Construction Funding Signs as follows:

1. 75 percent of the item upon installation of each sign
2. 100 percent of the item upon removal of each sign



Replace Section 12-3.01C with:
12-3.01C Construction

If channelizing devices are used on the project, perform all layout work necessary to place channelizing
devices:

1. On the proper alignment

2. Uniformly at the location and spacing described
3. Straight on a tangent alignment

4. Onatrue arcin a curved alignment

If temporary traffic control devices are damaged, displaced, or stop operating or functioning as described
from any cause during the progress of the work, immediately repair, repaint, or replace the components
and restore them to their original locations and positions.

If ordered, furnish and place additional temporary traffic control devices. This work is not change order
work if:

1. Required to conform with your traffic control plan

2. Required to conform with the MUTCD

3. Necessary for public safety or convenience as determined by the Engineer
4. Required to perform staged construction shown on the plans

Replace Section 12-3.03C with:
12-3.03C Construction
If plastic traffic drums are used on project, use 1 type of plastic traffic drum on the project.

Use the same type and brand of retroreflective sheeting for all plastic traffic drums used on the project.
Do not use sandbags or comparable ballast.

Moving plastic traffic drums from location to location if ordered after initial placement is not change order
work if:

1. Required to conform with your traffic control plan

2.  Required to conform with the MUTCD

3. Necessary for public safety or convenience as determined by the Engineer
4. Required to perform staged construction shown on the plans

Replace Section 12-3.10C with:
12-3.10C Construction

If barricades are used on the project, place each barricade such that the stripes slope downward in the
direction road users are to pass.

Place each sand-filled bag near the ground level on the lower parts of the frame or stays to serve as
ballast for the barricades. Do not place ballast on top of barricades or over any retroreflective barricade
rail face that is facing traffic.

Do not remove barricades that are shown to be left in place at the time of work completion.

Moving a barricade from location to location is change order work if ordered after initial placement of the
barricade unless.

1. Required to conform with your traffic control plan
2. Required to conform with the MUTCD
3. Necessary for public safety or convenience as determined by the Engineer



4. Required to perform staged construction shown on the plans

Replace Section 12-3.20C(1) with:
12-3.20C1 General

If Type K temporary rail is used on the project, before placing Type K temporary railing on the job site,
paint the exposed surfaces of the railing with white paint complying with the specifications for acrylic
emulsion paint for exterior masonry.

Place Type K temporary railing on a firm, stable foundation. Grade the foundation to provide a uniform
bearing surface throughout the entire length of the railing.

Structure excavation and backfill must comply with section 19-3 except compaction of earth fill placed
behind Type K temporary railing in a curved layout is not required.

Place and maintain the abutting ends of PC concrete units in alignment without substantial offset from
each other.

The drilling of holes and bonding of threaded rods or dowels must comply with the specifications for
drilling and bonding dowels in section 51-1.

Install a reflector on the top or face of the rail of each rail unit placed within 10 feet of a traffic lane. Apply
adhesive for mounting the reflector under the reflector manufacturer's instructions.

Install a Type P marker panel at each end of railing placed adjacent to a 2-lane, two-way highway and at
the end facing traffic for railing installed adjacent to a one-way roadbed. If the railing is placed on a skew,
install the marker at the end of the skew nearest the traveled way. Type P marker panels must comply
with section 82 except you must furnish the marker panels.

After removing Type K temporary railing:

1. Restore the area to its previous condition or construct it to its planned condition if temporary
excavation or embankment was used to accommodate the railing.

2. Remove all threaded rods or dowels to a depth of at least 1 inch below the surface of the concrete.
Fill the resulting holes with mortar under section 51-1 except cure the mortar by the water method or
by the curing compound method using curing compound no. 6.

If the Engineer orders a lateral move of Type K temporary railing and repositioning is not shown, the
lateral move is change order work unless:

Required to conform with your traffic control plan

Required to conform with the MUTCD

Necessary for public safety or convenience as determined by the Engineer
Required to perform staged construction shown on the plans

Replace Section 12-3.22C with:

PwnNPE

12-3.22C Construction

If crash cushion modules are used on the project, use the same type of crash cushion module for a single
grouping or array.

Temporary crash cushion arrays must not encroach on the traveled way.

Secure the sand-filled modules in place before starting an activity requiring a temporary crash cushion.

Maintain sand-filled temporary crash cushions in place at each location, including times when work is not
actively in progress. You may remove the crash cushions during the work shift for access to the work if
the exposed fixed obstacle is 15 feet or more from the nearest lane carrying traffic. Reset the crash
cushion before the end of the work shift.



Immediately repair sand-filled temporary crash cushion modules damaged due to your activities. Remove
and replace any module damaged beyond repair. Repair and replacement of temporary crash cushion
modules damaged by traffic are change order work.

You may place sand-filled temporary crash cushion modules on movable pallets or frames complying with
the dimensions shown. The pallets or frames must provide a full-bearing base beneath the modules. Do
not move the modules and supporting pallets or frames by sliding or skidding along the pavement or
bridge deck.

Attach a Type R or Type P marker panel to the front of the temporary crash cushion if the closest point of
the crash cushion array is within 12 feet of the traveled way. Firmly fasten the marker panel to the crash
cushion with commercial quality hardware or by other authorized methods. Attach the Type R marker
panel such that the top of the panel is 1 inch below the module lid. Attach the Type P marker panel such
that the bottom of the panel rests upon the pallet or roadway surface if pallets are not used.

A lateral move of a temporary crash cushion module is change order work if ordered and the repositioning
is not shown, unless required for staged construction.

Remove sand-filled temporary crash cushion modules, including sand, pallets or frames, and marker
panels, at Contract acceptance. Do not install sand-filled temporary crash cushion modules in the
permanent work.

Replace section 12-3.31C with:
12-3.31C Construction

If portable flashing beacons are used on the project, remove portable flashing beacons from the traveled
way at the end of each night's work. You may store the flashing beacon at selected central locations
within the highway where designated by the Engineer.

Moving portable flashing beacons from location to location if ordered after initial placement is change
order work unless:

1. Required to conform with your traffic control plan

2. Regquired to conform with the MUTCD

3. Necessary for public safety or convenience as determined by the Engineer
4. Required to perform staged construction shown on the plans

Replace Section 12-4 with:

12-4 MAINTAINING TRAFFIC
12-4.01 GENERAL
12-4.01A General
Section 12-4.01 includes general specifications for maintaining traffic through construction work zones.
If local authorities regulate traffic, notify them at least 5 business days before the start of job site activities.
Cooperate with the local authorities to handle traffic through the work zone and to make arrangements to
keep the work zone clear of parked vehicles.
12-4.01B Materials
Not Used

12-4.01C CONSTRUCTION
Furnishing and operating pilot cars is not change order work.

12-4.01D Payment
Not Used



12-4.02 TRAFFIC CONTROL SYSTEMS
12-4.02A General
12-4.02A(1) Summary

Section 12-4.02 includes specifications for providing a traffic control system to close traffic lanes,
shoulders, and roadways.

A traffic control system for a closure includes the temporary traffic control devices described as part of the
traffic control system. Temporary traffic control devices must comply with section 12-3.

12-4.02A(2) Definitions
designated holidays: Designated holidays are shown as “holidays” in Section 1-1.07B.

12-4.02A(3) Submittals
12-4.02A(3)(a) General

The Contractor shall prepare and submit to the County Construction Engineer for approval, a traffic
control system plan indicating the means and methods he will employ to institute and maintain traffic
control for all phases of the work within the project. The traffic control system plan shall be submitted to
the County Construction Engineer as early as possible, preferably five (5) working days prior to pre-
construction meeting. The Engineer will require five (5) working days to review the initial submittal of the
traffic control system plan and an additional five (5) working days for each successive review.

No work at the project site whatsoever, including preparatory work such as the installation of
construction project funding signs, shall commence until the traffic control system plan has been
approved in writing by the Engineer. In the event that the traffic control system plan is not
submitted timely, the Engineer may issue a notice of commencement of contract time prior to
approval of the traffic control system plan, and working days will begin to accrue against the
allotted contract time.

Late submittal of the traffic control plan or revisions thereafter required, due to the inadequacy of the plan,
shall not be accepted as justification for the delay in the start of the working days for the project.

It shall be the Contractor’s responsibility to provide, install, maintain, and remove any and all detour
signage and traffic control devices and to obtain all permits, including permits from Caltrans, as may be
necessary to establish detours as part of the contractor’s traffic control plan.

Traffic will not be allowed to be limited to one direction when construction activities are not actively in
progress. Providing, installing, maintaining, and removing all traffic control, including portable changeable
message signs if required, obtaining and complying with all permits, and providing all traffic control
operations shall be the responsibility of the contractor, and no additional compensation will be allowed
therefor.

12-4.02A(3)(b) Closure Schedules

One-way traffic shall be controlled through the project in accordance with the California Manual MUTCD
and Caltrans Standard Plans T-11 and T-13 entitled "Traffic Control System for Lane Closure on Multilane
Conventional Highways" and "Traffic Control System for Lane Closure on Two Lane Conventional
Highways," and these special provisions. Night closure will not be permitted.

When traffic is under one way control on unpaved areas, the cones shown along the centerline on the
plan need not be placed.

Every Monday by noon, submit a closure schedule request for planned closures for the next week.
The next week is defined as Sunday at noon through the following Sunday at noon.
Submit a closure schedule request 5 days before the anticipated start of any job site activity that reduces:

1. Horizontal 